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1.
Thailand ratified the Convention on 27 November 1998. The Convention entered
into force for Thailand on 1 May 1999. In its initial transparency report submitted on 10
November 1999, Thailand reported areas under its jurisdiction or control containing, or
suspected to contain, anti-personnel mines. Thailand was obliged to destroy or ensure the
destruction of all anti-personnel mines under its jurisdiction or control by 1 May 2009.
Thailand, believing that it would be unable to do so by that date, submitted on 3 April 2008
to the President of the Eighth Meeting of the States Parties (8MSP), a request for an
extension of its deadline. On 14 April 2008, the President of the 8MSP wrote to Thailand
requesting additional information and clarity on key areas of the request. Thailand provided
a response to the President’s questions on 7 August 2008. Thailand’s request was for 9.5
years, until 1 November 2018. The Ninth Meeting of the States Parties (9MSP) agreed
unanimously to grant the request.
2.
In granting the request in 2008, the 9MSP noted that 9.5 years was ambitious and
contingent upon maintaining a sizeable increase in State funds dedicated to implementation
and obtaining external support at a level that is at least 10 times greater than Thailand’s
recent experience in acquiring such support. The 9MSP further noted that significant
progress was expected, through Thailand’s “Locating Minefields Procedure” to overcome
impeding circumstances, such as the manner in which the Landmine Impact Survey in
Thailand had hindered implementation efforts.
3.
On 30 March 2017, Thailand submitted to the Chair of the Committee on Article 5
Implementation (the Committee) a request for extension of its 1 November 2018 deadline.
On 30 June 2017, the Chair of the Committee wrote to Thailand requesting further
information and clarity on key areas of the request. On 8 September 2017, Thailand
submitted to the Committee a revised request for extension incorporating additional
information provided in response to the Committee’s questions. Thailand’s request is for 5
years, until 31 October 2023.
4.
The request indicates that during its first extension period Thailand addressed a total
of 154,836,328 square metres with a total of 125,236,339 square metres cancelled,
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13,104,889 square metres reduced and 9,745,819 square metres cleared. The request
indicates that an additional 6,749,281 square metres was addressed through “survey” during
the pilot project. The request indicates that in the process Thailand identified and destroyed
16,410 anti-personnel mines. The request further indicates that through survey efforts and
community engagement, Thailand identified an additional 49,091,500 square metres of
previously unknown mined area. Of this 234,257 square metres were later deducted due to
a database error.
5.
The request indicates that during the extension period Thailand shifted its
methodology which invested heavily in clearance towards introducing methodologies
which allowed Thailand to cancel suspected areas, with confidence, in a shorter time such
as Locating Minefield Procedure (2007-2008) and Non-Technical Survey being
implemented since 2011.
6.
The request indicates that Thailand in coordination with Norwegian People’s Aid
(NPA) implemented a pilot project to resurvey suspected contaminated some areas
considered to have been overestimated by the Landmine Impact Survey (2000-2001). The
request indicates that in areas where the pilot project took place, Thailand was able to
reduce the size of its hazardous areas in some cases by 90%. The request indicated that in
an effort to further address its remaining challenge Thailand will continue to expand the
pilot project to remaining suspected areas.
7.
The Committee noted with satisfaction that Thailand is making use of the full range
of practical methods to release, with a high level of confidence, areas suspected of
containing anti-personnel mines, in accordance with the IMAS. The Committee encourages
Thailand to continue seeking improved land release techniques which could lead to
Thailand fulfilling its obligations in a shorter time frame. In this regard, the Committee
noted the importance of Thailand reporting on its progress in a manner consistent with
IMAS by providing information disaggregated by release through clearance, technical
survey and non-technical survey.
8.
The request further indicates that the Thailand Mine Action Centre (TMAC) is in the
process of updating the National Mine Action Standards in line with the latest version of
IMAS. The Committee noted the importance of Thailand ensuring as soon as possible that
the most relevant land-release standards, policies and methodologies, in line with IMAS,
are in place and applied for the full and expedient implementation of this aspect of the
Convention in accordance with Action 9 of the Maputo Action Plan.
9.
The request indicates that, since 2015, Thailand has continued to strengthen its
information management system by building the capacity of its information management
team, systems and processes to enable more precise information on survey and clearance
operations to be collected and displayed. The Committee noted that Thailand indicated the
difficulties encountered with its database, in particular the difficulty in disaggregating
previous progress by province. The Committee noted the importance of high quality data
for planning and operation purposes as well as for reporting in accordance with Article 7 of
the Convention and encouraged Thailand to continue its efforts in strengthening its data
management capacity and systems.
10.
The request indicates that the remaining challenge amounts to 305 mined areas
totalling 422,605,172 square metres remain to be addressed in 30 districts of 13 provinces.
The request indicates that of the remaining challenge a total of 244 areas measuring
358,890,132 square metres in 12 provinces and bordering 3 countries are classified as Areas
to be Demarcated (AD); these include 7 areas measuring 32,906,607 square metres on the
Thai-Myanmar border, 24 areas measuring 69,581,893 square metres on the Thai-Lao
border, and 213 areas measuring 256,320,632 square metres on the Thai-Cambodian
border. The request also indicates that Thailand will work closely with all three
neighbouring countries to expedite the boundary survey and demarcation process.
11.
The request indicates that the following factors have acted as impeding
circumstances:
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lack of precision and gross overestimation of the magnitude of the challenge by
the Landmine Impact Survey;
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pending survey and demarcation of land boundaries with neighbouring
countries;



security issues along border areas;



environmental circumstances such as rough terrain and steep inclines;



financial constraints due to limited budget allocated to mine action and limited
external support;



unforeseen emergency which diverted resources; and



political instability.

12.
The request indicates that landmines and UXO block access to, or restrict use of four
major resources -forest, cropland, pasture, and water - with forested areas being the
resource most affected by the presence of mines due to the fact that the armed conflict took
place in forested border areas. The request indicates that clearance efforts have had a
number of benefits including an area in Surin Province in Eastern Thailand which was
cleared in order to establish a strategic border crossing between Thailand and Cambodia for
trade and leisure border crossing which sees locals crossing daily. The request further
indicates that humanitarian mine action activities have also lead to a decrease in the number
of victims from a height of 23 in 2010 to 5 victims having been reported in 2017 (as of July
2017). The Committee noted that completion of Article 5 implementation during the
requested extension period had the potential of making a significant contribution to
improving human safety and socio-economic conditions in Thailand.
13.
As noted Thailand’s request is for 5 years, until 31 October 2023. The request
indicates that this has taken into account the reality of the situation including the capability
of TMAC, the need for consultation with all stakeholders, including various government
agencies, local community and neighbouring countries and using all possible mechanism
such as diplomatic mechanism, to help gain access for demining.
14.
The request indicates that Thailand will address its remaining contamination in 2
phases:


Phase 1: to be completed by Thailand’s 31 October 2018 deadline, addressing
61 hazardous areas measuring 63,796,040 square metres, in 7 provinces. The
request indicates that during this phase, Thailand will also start to prepare for
the second phase (the extension period) to ensure proper continuation. The
request includes milestones for implementation of phase 1 as follows:
34,744,589 square metres to be addressed in 2017 and 29,051,451 square
metres to be addressed in 2018.



Phase 2: to be carried out from 1 November 2018 to 31 October 2023 consists
of ADs. The request indicates that during this phase the remaining 358,809,132
square metres will be addressed. The request includes milestones for
implementation of phase two as follows: 72,116,482 square metres addressed
in 2019, 72,062,020 square metres addressed in 2020, 73,233,510 square
metres addressed in 2021, 74,536,729 square metres addressed in 2022 and
66,860,391 square metres addressed in 2023.

15.
The request indicates that given the results of the pilot project, Thailand forecasts
that 13.5 percent of the suspected areas resurveyed are likely to be contaminated, meaning
more than 86.5 per cent of the suspected areas could be cancelled. The request further
indicates that if the Pilot Project results are accurate and applied nationwide, in all
remaining ADs, only 48,439,232 square metres will remain for technical survey and
clearance. The Committee noted the importance of non-technical survey in ensuring that
Thailand is able to meet completion during its requested extended deadline. The Committee
further noted that in spite of the amount of area that could be cancelled, Thailand would
still need to address an average of 9,690,000 square metres through technical survey and
clearance which is greater than progress recorded on an annual basis by Thailand. In this
sense the Committee noted the importance of the expansion of the programme to ensure
completion.
16.
The request indicates that in addressing ADs, Thailand and neighbouring countries
are engaged with discussions through a number of different Committees. The request
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indicates that Thailand has divided ADs into two categories: (1) areas that can be accessed
immediately and (2) complicated area that needs to go through mechanisms to pave the way
for access. The request indicates that work will begin with the first category including
border areas with Laos which are demarcated (96% of the land boundary has been
demarcated) with no security-related concern followed by areas with Cambodia which will
likely be in later stages since demarcation and discussions are still ongoing. Work will then
continue with the second category which will need to be determined in consultation with all
relevant agencies to consider using the most appropriate mechanisms to work towards
addressing these areas.
17.
The request also indicates that Thailand will prioritise land to be addressed in
Phase 2 with consideration given to five factors in the following order of priority:
 potential for post release development;
 demand from local community for access;
 proximity to local inhabitants;
 terrain and environmental challenges; and
 border and security concerns.
18.
The request indicates that the estimated budget for Phase 1 totals THB 443,416,989
with THB 379,620,949 to be provided by the Government and an additional THB
25,500,000 to be mobilised by NPA and THB 23,000,000 by the Thai Deminers
Association (TDA). The request indicates that the estimated budget for Phase 2 totals THB
1,208,601,183 with THB 1,006,101,183 to be provided by the Government and an
additional THB 70,000,000 to be mobilised by NPA and THB 57,500,000 by TDA. The
Committee noted that there is a minor discrepancy in figures given in the overall budget
presented in Thailand’s request.
19.
The request further indicates that in May 2017, Thailand established the national
Committee for Mine Action, chaired by the Prime Minister of Thailand, to foster policy
direction and pull together all necessary assets to expedite efforts towards Thailand’s strong
commitment to meeting the obligations under the Convention. The Committee noted the
importance of the political commitment of Thailand to see the implementation of its
Convention commitments as soon as possible.
20.
The request indicates that these activities will be carried out in cooperation with the
Humanitarian Mine Action Units with the support of Norwegian People’s Aid and TDA.
The request indicates examples of how ADs could be addressed in cooperation with
neighbouring countries including through joint operations on border areas with two
demining teams from neighbouring countries working in their own territory but in parallel
with each other along the border line sharing information, expertise, through a joint
secretariat to facilitate cross communication. The request further indicates that a pilot joint
operation between two NPA teams would be good start since NPA works in many countries
with common mine problems with Thailand. The request indicates other measure that
Thailand is carrying out to implement the plan including the reshuffling of personnel to
expand NTS teams, employment of more efficient working methods including the
progressing of survey teams ahead of clearance teams, the expanding of its civilian
demining capacity including working closer with TDA and NPA. The Committee noted the
importance of cooperation between neighbouring countries and other partners to find
solutions to allow for the implementation of Article 5 as soon as possible. The Committee
further noted the importance of Thailand exploring option to expand its demining capacity,
in particular its efforts to expand the civilian demining capacity.
21.
The request indicates other efforts put forth by Thailand to support greater
international cooperation including on a bilateral and regional level including its
cooperation with the Cambodian Mine Action and Victim Assistance Authority (CMAA)
and other agencies such as the Cambodian Mine Action Centre to discuss joint operations
and the establishment of the Humanitarian Mine Action Group to promote cooperation
among member countries in recovering from the aftermath of bombs, mines, and explosive
left over from wars and conflict. The request further indicates TMACs effort to become an
ASEAN Centre of Excellence in mine action.
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22.
The request indicates several factors that could positively or negatively impact the
request’s timeframe, including: outcomes from the process of boundary survey and
demarcation, as well as other causes that are outside the control of the parties involved,
such as natural disasters, change in terrain, political uncertainties, and major budget cuts
due to the need for urgent reallocation of funds. The Committee noted Thailand’s
commitment to submit an updated work plan to the States Parties, following the completion
of Phase 1.
23.
The request indicates that Thailand would welcome capacity building and support in
the area of non-technical survey and EOD as well as equipment such as all-terrain vehicles.
Thailand also indicated that it plans to explore new technology such as drones or robots to
help survey hard to access areas near the borders. The request further indicates that
Thailand remains open and welcomes any kind of support toward mine action work.
24.
The request contains other relevant information that may be of use to the States
Parties in assessing and considering the request, including further information on remaining
mined areas, terrain, together with photographs that provide greater clarity on the nature,
extent and challenge in addressing the remaining anti-personnel mine contamination within
Thailand.
25.
In recalling that the implementation of Thailand’s national demining plan may be
affected by outcomes from the process of boundary survey and demarcation and other
factors and in noting Thailand’s commitment to submit an updated work plan by the end of
phase 1 the Committee noted that the Convention would benefit from Thailand submitting
to the Committee by 30 April 2019, an updated detailed work plan for the remaining period
covered by the extension. The Committee noted that this work plan should contain an
updated list of all areas known or suspected to contain anti-personnel mines, annual
projections of which areas and what area would be dealt with during the remaining period
covered by the request and by which organisation, and a revised detailed budget.
26.
The Committee noted that the plan presented by Thailand is lends itself well to be
monitored, and states clearly those factors that could affect progress in implementation. The
Committee also noted that the plan is contingent upon negotiations on areas to be
demarcated, the expansion of the demining programme, the application of non-technical
survey and extending the pilot project in an effort to use the full range of practical methods
to release, with a high level of confidence, areas suspected of containing anti-personnel
mines, in accordance with the International Mine Action Standards and international
cooperation and assistance. In this regard, the Committee noted that the Convention would
benefit from Thailand reporting annually, by 30 April, to the States Parties on the
following:
(a)
Progress made relative to the commitments contained in Phase 1 and Phase 2
of the Work Plan contained in Thailand’s request;
(b)
Update on efforts put forth during Phase 1 of Thailand’s Plan of Work
to prepare for Phase 2 of the Work Plan including the outcome of negotiations in order to
address ADs;
(c)
The outcomes of survey efforts and how additional clarity obtained
may change Thailand’s understanding of the remaining implementation challenge;
(d)
Update on progress in updating the National Mine Action Standards to
be in line with the latest version of IMAS and the results of this effort;
(e)
Resource mobilisation efforts and external financing received and
resources made available by the government of Thailand to support implementation efforts,
including through efforts to facilitate operations of international demining organisations
and expanding of indigenous capacities, and the results of these effort;
(f)
Updates on Thailand’s efforts to explore new technology to help
survey hard to access areas near the borders and the results of these efforts;
(g)
Update on efforts by Thailand to make continuous improvements in
the capacity of its information management team, systems and processes to enable more
precise information on survey and clearance operations to be collected and displayed.
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27.
The Committee noted the importance, in addition to Thailand reporting to the States
Parties as noted above, of keeping the States Parties regularly apprised of other pertinent
developments regarding the implementation of Article 5 during the period covered by the
request and other commitments made in the request at intersessional meetings, Meeting of
the States Parties and Review Conferences as well as through its Article 7 reports using the
Guide for Reporting.
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