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Executive summary
Submitted by the Democratic Republic of the Congo
The history of the post-independence armed conflicts that have taken place in the
Democratic Republic of the Congo – from 1960 to 1964, 1975 to 1977, 1996 to 1997 and
1998 to 2002 – is marked by the belligerents’ use of anti-personnel mines.
Ten years after acceding to the Convention, the Democratic Republic of the Congo
was granted an intermediate extension of 26 months to clarify the landmine contamination
situation. That intermediate extension was followed by two further extensions – the first of
six years and the second of 18 months – of the deadline for clearing hazardous areas in a
country that has 25 provinces in addition to the capital, Kinshasa, 145 territories and more
than 1,200 decentralized territorial entities in a land area of 2,345,410 km 2.
Since acceding to the Convention, the Democratic Republic of the Congo has
undertaken in earnest to solve the problem of contamination, which has caused more than
2,936 identified casualties to date. The challenge is an enormous one because of the numerous
difficulties that must be overcome. The Democratic Republic of the Congo nonetheless plans
to meet its obligations under the Convention with support from the international community,
particularly as the international community is now working towards eradicating the threat of
anti-personnel mines.
Status of work done in the Democratic Republic of the Congo
Before the extension under article 5, the challenge involved 33 hazardous areas
totalling 128,841.7 m2, as well as the territories of Aru and Dungu in in the Provinces of Ituri
and Haut-Uélé, respectively, which, as a result of insecurity, were not surveyed during the
2014 national survey.
At the same time, national coordination under the effective oversight of the Congolese
Mine Action Centre – the national authority – improved noticeably thanks to the introduction
of relevant tools for programme management and capacity-building of the quality
management and accreditation bodies.
In that context, the Democratic Republic of the Congo was granted an 18-month
extension beginning on 1 January 2021. A clear schedule and plan of work were developed
at that point. Since then, there has been a significant decrease in the number of mine clearance
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operators in the country – only DanChurchAid and Afrique pour la lutte Antimines are still
active.
The 33 hazardous areas were located in the Provinces of lturi (4), Kasai (1), Maniema
(2), North Kivu (9), North Ubangi (4), South Kivu (2), Tanganyika (4), Tshopo (6) and
Tshuapa (1).
The size of only one of these 33 areas, Mukwanyama 2, in the territory of Lubutu,
Maniema Province, has been reduced. Its size was underestimated at 13,770 m 2, but after
operations it turned out that this area was 14,998 m 2. This area was reduced by 2,477 m2;
10,562 m2 were cleared. The remaining area is 1,959 m2, meaning that 33 mined areas, albeit
with a new area of 117,030.7 m2, are still to be cleared.
Circumstances that prevented compliance within the 18-month time limit
The reasons that the Democratic Republic of the Congo has been unable to meet its
obligations under the Convention within the 18 months it was given are:
• Insecurity and ongoing outbreaks of armed conflict, including the proliferation of
armed groups and the emergence of the terrorist movement Forces démocratiques
alliées (Allied Democratic Forces)–Madina Tawheed wal Muwahedeen, which claims
to be the Central African branch of Islamic State
• The sheer size and complexity of the country: inaccessibility, vegetation, the poor
state of the roads and the variable climate
• The priority given to the other humanitarian and security emergencies facing the
country
• A noticeable decrease in funding
• The fall in the number of mine clearance operators
• The outbreaks of Ebola (in the Provinces of Équateur, Ituri and North Kivu) and other
such diseases, as well as the coronavirus disease (COVID-19) pandemic, which has
brought mine clearance operations in the country to a halt
Proposed duration and reasons for the extension
The Democratic Republic of the Congo requests an extension of 42 months, from 1
July 2022 – the date planned for the end of the previous extension – to 31 December 2025,
assuming that the COVID-19 situation has improved by the beginning of the requested
extension period. This request is being made for the following reasons:
• To seek out and raise the funds required for the clearance of the remaining 33 danger
zones of a total of 117,030.7 m2
• To seek out the technical and financial means to allow the country to finalize the
surveys in the territories of Aru and Dungu, in the Provinces of Ituri and Haut-Uélé,
respectively, and to carry out the actual mine clearance
• To follow developments in the security situation (mine clearance in some areas is
contingent on operations mounted against armed groups by the Armed Forces of the
Democratic Republic of the Congo)
• To deal with unpredictable elements such as vegetation and weather patterns that, with
the rains and floods, make it impossible to clear mines at a steady pace
From the operational standpoint, based on the history of mine clearance in the
Democratic Republic of the Congo, and taking into consideration the country’s capacity,
which is increasing as domestic mine clearance operators ramp up, and the available
resources, it will take at least 24 months to complete the work, not counting deployment times
and risks of delays as a result of poor road conditions.

2

GE.21-13017

APLC/MSP.19/2021/WP.3

Humanitarian, social, economic and environmental implications of the extension
The humanitarian, social, economic and environmental implications are considerable,
especially in the Provinces of Ituri (territories of Aru and Djugu), Kasai (territory of
Tshikapa), North Kivu (territory of Beni), North Ubangi (territories of Mobayi-Mbongo and
Yakoma), Maniema (territory of Lubutu), South Kivu (territories of Fizi and Shabunda),
Tshuapa (territory of Ikela), Tshopo (territory of Ubundu) and Tanganyika (territories of
Moba, Kalemie and Kabalo).
The presence of mines in the Democratic Republic of the Congo has an adverse impact
on the country’s ability to feed itself and on its gross domestic product. It thus contributes to
worsening poverty and destitution in the affected communities.
The mines impact study shows that a number of people are living with the daily threat
of suspected or confirmed mine contamination in their immediate surroundings, resulting in
obstacles to agriculture and blocked access to dwellings and roads and tracks.
Refugees and displaced persons are also affected. The Democratic Republic of the
Congo, in partnership with the Office of the United Nations High Commissioner for Refugees,
continues to deal with the issue of the return of Congolese refugees still based in Uganda,
Angola, the United Republic of Tanzania, Zambia, Burundi, the Congo, the Central African
Republic, Malawi and other countries. The same applies to the thorny issue of the large
populations of internally displaced persons located in all parts of the country, although in
particular in the east and in Kasai.
In addition, 2,936 victims of mines and explosive remnants of war have been
identified throughout the country, most of whom have never received appropriate assistance.
The outlook for their dependants and for the victims in inaccessible or remote areas of the
country who have not yet been identified is still grim.
Plan of the Democratic Republic of the Congo to meet its obligations during the
requested extension period
From the operational point of view, the Democratic Republic of the Congo will give
priority first to conducting technical surveys and mine clearance in the remaining 33 areas
contaminated by anti-personnel mines. An operational plan will be instituted as part of the
process of updating the national strategic plan, which must take place before the date
scheduled for the beginning of the requested extension period.
This work schedule will take into consideration the country’s priorities: freeing up
residential and agricultural areas, areas with roads in need of repair and areas in which
refugees and persons displaced by war and natural catastrophes are camped or to which they
have returned.
The Democratic Republic of the Congo intends to increase the operational capacity of
organizations active in the country by accrediting new national demining organizations and
building the capacity of the mine clearance personnel seconded by the Corps of Engineers to
other branches of the armed forces and the Congolese National Police for humanitarian
demining activities.
Under the operational plan, it is envisaged that the larger and more complicated areas
will be tackled first, in accordance with the above-mentioned priorities. The plan includes
monthly projections according to which the surface area to be cleared, and the funding
provided, will decrease over time.
During the extension period, the Congolese Mine Action Centre intends to improve
the entire coordination system by updating national standards and by strengthening quality
management (quality control and assurance) and information management. Working closely
with all operators, the Centre will build the capacity of its staff in all aspects, in particular the
management of residual contamination and improvised explosive devices.
The involvement of women in the process will be important because they are among
the main victims of these devices in the Democratic Republic of the Congo.
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Funding and technical means available to the Democratic Republic of the Congo to
meet its obligations during the requested extension period
From the financial point of view, the country’s needs for this period amount to
approximately US$ 3.9 million, of which US$ 1,696,945.15 is needed for the clearance of 33
mined areas measuring 117,030.7 m² and US$ 568,270 to complete surveying and mine
clearance in the territories of Aru and Dungu in the Provinces of Ituri and Haut-Uélé.
Around US$ 1.06 million will be required for mine risk education activities during
the extension period.
The Government has earmarked some US$ 272,271.49 from its budget to help cover
the programme’s operating costs, including for coordination, of US$ 600,000.
The Democratic Republic of the Congo is thus seeking approximately US$ 3.6 million
to complete the work within the period.
As for technical means, the plans call for most future mine clearance operations to be
carried out by hand and require the integration of mine risk education activities, in accordance
with actions 28 and 29 of the Oslo Action Plan.
The Democratic Republic of the Congo currently benefits from services provided by
international and national demining operators whose manual and technical teams’ technical
capacity should be maintained so as to cover part of the needs mentioned above.
The manual clearance part will be strengthened by calling again on several teams from
the armed forces and the Congolese National Police that have already served with
international demining operators. It will be indispensable for the members of those teams to
receive training and new technical tools to ensure effective and efficient management of the
work to be done during the extension period.
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