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1. EXECUTIVE SUMMARY 

Anti-personnel landmines in Turkey were laid along the borders and certain areas outside borders from 

1955 until 1998.The purpose of the emplacements was to reinforce security of the borders as an additional 

security measure during the Cold War era. After 1990s emplacements was to reinforce military bases in the 

fight against separatist terror organization. 

With the end of the Cold War and changes in security perceptions, efforts towards disarmament, arms 

control and confidence and security building measures gained importance on a global scale. In this context, 

the use of anti-personnel land mines was stopped in addition to reductions in conventional arms. 

In line with the growing international sentiment against anti-personnel landmines, Turkey issued a three-

year moratorium on all transfers of APLMs on 17 January 1996. The moratorium was subsequently 

extended twice, and extended indefinitely on 17 January 2002. On 26 January1998, the Turkish Armed 

Forces issued orders to effectively ban the use of APLMs and to draft a plan to clear areas other than 

borders, leading to the commencement of mine clearance activities. 

Following a decision to gain international recognition to Turkey’s intent to abolish the use, production and 

transfer of APLMs, a law on the approval for the ratification of the Ottawa Convention was enacted and 

later published in the Official Gazette on 15 March 2003. Turkey’s instrument of accession was delivered 

on 25 September 2003 to the UN Secretary-General and Turkey assumed its obligations emanating from 

the Convention as a state party as of 1 March 2004. 

Since then, Turkey is fully committed to the Convention and striving to fulfil its obligations. In 2011, 

Turkey declared completion of the destruction of nearly 3 million stockpiled mines, fulfilling the 

commitment under Article 4 of the Convention. Mine clearance projects have been developed to fulfil the 

commitment under Article 5 of the Convention. However, satisfactory progress could not be achieved due 

to developments in proximity to Turkey. The deadline of 1st March 2014 was extended until 1st March 

2022. 

During the initial experience progress has been made in many areas including the following: 

▪ The Turkish Mine Action Centre (TURMAC) was established in 2015 by the Law 6586. Law 6586 

was then nullified with the legislative decree 703 on 9 July 2018 after the introduction of the new 

Presidential System of Government. Article 342 of Presidential Decree No 1, which is almost 

identical with Law 6586, entered into force on 10 July 2018. TURMAC has made significant efforts 

and showed progress in improving its capacity since 2015. TURMAC is still in the process of 

strengthening its internal capacity to ensure full functioning and its sustainability. TURMAC has a 

central role in mine action policy and implementation. TURMAC is mandated to execute actions 

aimed at clearing mines and/or unexploded ordnance for humanitarian purposes within the borders 

of the Republic of Turkey. Its functions, powers and responsibilities include, but are not limited to: 
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• The formulation and implementation of the national mine action plan, 

• Preparation and publishing of national mine clearance standards, 

• Initiatives to improve assistance to victims, 

• Establishment and operation of a mine action information management system, 

• Establishment of a data collection and analysis system, and 

• Implementation of the necessary quality management systems to include the accreditation 

of mine clearance operators. 

▪ Following the establishment of the Turkish Mine Action Centre (TURMAC) in 2015, mine 

clearance operations and the other mine action activities have intensified, and clearance output has 

increased significantly. Since the previous extension request, a total of 109 mined areas measuring 

27 million square meters were addressed with a total of 119.361 anti-personnel mines and 1.729 

other explosive items having been identified and destroyed. The total remaining challenge to be 

addressed in the context of Article 5 obligations in Turkey has been reduced over the period of 

2014–2021 from 172 million square meters to 145 million square meters. 

 

▪ National Mine Action Standards (NMAS) including land release policy was issued in February 

2019. A total of 44 National Mine Action Standards and 5 Standard Operating Procedures (SOP) 

have been published. 

 

▪ 24 Military demining units were accredited by TURMAC in July 2017.In order to increase the rate 

of clearance, 8 additional military demining teams have been established and accredited in 2019. 

32 manual demining teams are operational at the moment and the number will be increased to 40 

until mid-2021. Military demining teams, will be supported by 6 additional demining machines and 

mine detection dogs. 

 

▪ The IMSMA (V.6.00) system was established in 2018 and it has been fully operational by all 

demining operators in Turkey. All the tools and system components have been purchased and 

delivered to field operators and TURMAC Headquarters. The system contains all up-to-date 

minefield and mine victim data and is used for all reporting and documentation, including GIS. 

 

▪ Dummy training mines/items are used mostly for demining and military trainings in Turkey. 

However, a limited number of retained mines are also required to conduct efficient training. 

TURMAC plans to reduce number of retained mines for training to a total of 3.000. 

The remaining challenge as of 31 March 2021 includes 3.834 confirmed hazardous areas measuring 

145.733.105 square meters. 

The first-ever “TURMAC Strategic Mine Action Plan for 2020-2025” has been prepared and signed by 

the TURMAC Director. The five-year plan covers national capacity development, survey and clearance of 

mined areas and areas containing unexploded ordnance, provision of mine risk education and assistance to 

mine victims. 
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Based on the previous extension request, Turkey's deadline for implementation of its Article 5 commitments 

is 1st March 2022. However, after seven (7) years of implementation following the submission and approval 

of its extension request, Turkey will not be in a position to declare completion of its Article 5 obligations 

by its deadline. 

Circumstances which impede the ability of Turkey to destroy all the anti-personnel mines in mined areas; 

▪ As part of its defence policy at the time, Turkey laid anti-personnel mines to reinforce security of its 

borders with Armenia, Iran, Iraq, and Syria as well as around military installations in its fight against 

separatist terrorist organizations. In addition to mines laid by security forces, separatist terror 

organization has also been employing mines including improvised anti-personnel mines (victim 

activated IEDs), hence rendering the clearance process more complex. 

 

▪ In addition to topographical challenges particularly on the east and south-east region, inconvenient 

weather conditions also allow mine clearance operations to be conducted only for 5 or 6 months a 

year. 

 

▪ Persistence of terrorist threat gives rise to security problems for humanitarian demining in certain 

areas. 

 

▪ Mined territories contaminated with metal remnants (empty shells, ammunitions, shrapnel etc.) due 

to post operations against terrorism, has a negative impact on land release process regarding daily 

clearance rate of the de-miners. 

 

▪ Instability along the borders with countries such as Syria, Iraq etc. impedes the land release progress 

and makes it difficult to put in place long-term projects or clearance schedules. 

 

a. The Duration of The Proposed Extension 

In order to fulfil its obligations in the context of Article 5, Turkey requests an initial three (3) years and 

nine (9) months of implementation and reviewing period, starting from 1stof March 2022 until 31 

December 2025.The three years and nine months request is in line with the value identified by States Parties 

in requesting “only the period of time necessary to gather and assess date on landmine contamination and 

other relevant information with a view to develop a meaningful forward looking plan based on this 

information” and then submitting a second request containing plans based on a clear understanding of the 

extent of the challenge and which projects with greater certainty the amount of time that will be required to 

complete Article 5 implementation. 

During this three-year period, Turkey is going to: 

1. Carry out Non-Technical Survey of area remaining to be addressed in the context of Article 5; 

2. Continue its clearance efforts; and 

3. Prepare a final request for implementation. 
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b. Activities to be undertaken over the course of Initial Extension Period (2022-2025); 

   

1. Turkey will continue Phase-3 of the Eastern Border Mine Clearance Project (EBMCP) with a contracting 

modality in 2021 along the eastern borders (Ardahan, Kars, Iğdır and Ağrı provinces) with the fund that 

will be provided in the frame of IPA-II (2016); 

 

▪ 96 minefields (4,242,577 m2) will be addressed and whole border line (Ardahan, Kars, Iğdır and 

Ağrı) provinces on the east except Van province will be free of mines.  

▪ UNDP completed tendering process EBMCP Phase 3 in October 2020 and demining and Non-

Technical Survey activities are planned to start in June 2021 and cover three demining seasons. 

▪ In addition, Turkey has requested fund allocation from EU in order to conduct two (2) demining 

projects (Van and Hakkari Provinces) within the scope of IPA-III (2021-2027) program. 

 

2. In addition to Eastern Border Mine Clearance ProjectPhase-3, MoND will conduct another mine 

clearance project with a contracting modality between 2021-2023 in Mardin province which is located 

on the Syrian border. MoND allocated 3 million Euros for this project, which intends to address 27 

mined areas measuring 1,058,000 m2.  

 

3. 3.834 mined areas will be subjected to Non-Technical Survey (as another task to be conducted within 

the scope of the EBMCP-Phase 3) to determine the precise perimeter of the mined areas in all mine 

affected provinces of the country. Turkey will contribute 2.121 million Euros to this activity. 

 

4. Furthermore, mine clearance activities will continue by means of all available military assets as well. 

A total of 60 mined areas measuring 5,418,669 m2will be addressed by military demining units. 

Turkey plans to increase the number of manual demining teams (currently 32) to a total of 40 (32 Land 

Forces, 8 Gendarmerie) by the end of 2021.  

 

5. Turkey also completed procurement and test of 6 domestic and national demining equipment in 2020 

which are planned to be deployed in 2021. 

Within the scope of the contract signed between the MoND General Directorate of Procurement Services 

and ASFAT A.Ş. on November 29, 2019, the Mechanical Demining Equipment (MEMATT), which was 

manufactured for the first time with domestic and national means, was accredited by TURMAC (MAFAM). 

The Performance, Survivability and Acceptance Tests were completed in Malatya and Kayseri between 13-

30 October 2020 in accordance with the CWA 15044 "Testing and Evaluation of Mine Clearing Machines" 

document. Azerbaijan Government has also signed a procurement agreement in order to purchase 20 

Mechanical Demining Equipment from Turkey. Azerbaijan Government is planning to increase Land 

Release efficiency in post-conflict Nagorno-Karabakh area and the surrounding territories. 

6. TURMAC has conducted an analysis through its database and determined all at-risk villages in 15 

provinces and 42 districts in terms of mine contamination. TURMAC has prioritized these regions in 

line of victim data and reflected its results in preparation of “National Mine Risk Education Plan” 

(NMREP), as a part of its National Strategic Mine Action Plan (2020-2025). NMREP has three 

courses of actions which are aimed to be conducted simultaneously during 2021-2023. 

 

▪ NTS of all minefields in Turkey will be conducted in scope of EBMCP Phase-3 between 2021 and 

2023. NTS teams will conduct ad-hoc MRE in the vicinity of these minefields during their survey 

activities. 
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▪ TURMAC plans to encourage local NGOs to initiate MRE activities by organizing workshops and 

trainings. These activities will help develop national capacity through NGOs and will be supported 

by EBMCP Phase-3. 

▪ An MRE Protocol is signed with Turkish Gendarmerie in 2020, covering 15 provinces, 42 districts 

and 899 villages. TURMAC will provide trainer training of Gendarmerie personnel in MRE and 

monitor their MRE activities during 2021-2023. 

Mine action is primarily funded by the Government of Turkey. The Government of Turkey has provided 

the resources and personnel necessary for the operations of the Turkish Mine Action Centre (TURMAC), 

military and gendarmerie teams conducting mine action operations, Unexploded Ordnance (UXO) 

clearances based on a ‘request basis’ and provides support to mine victims. Ministry of National Defence 

has approved annual allocation of additional 53.217.000 TL national budget in 2020 for demining to be 

used from 2020until 2025. 

The humanitarian, social, economic, and environmental implications of the initial extension period are; 

▪ A considerable part of mined areas along the borders consists of arable land, which currently cannot 

be utilized for both livestock and agricultural activities. 

▪ In addition to preventing injury and death, clearance that has taken place along the borders has 

allowed for the opening of customs stations, train stations, additional border posts, and access road 

for military patrols. 

▪ Especially construction of patrol roads, watch towers, concrete walls etc. as a modern and 

humanitarian replacement to mined areas continues to support the integrated border management 

policy of Turkey. 

 

7. DETAILED NARRATIVE 

 

a. Origins of the Article 5 Implementation Challenge 

The landmines are generally located in border areas; however, there are no land mines at Turkey’s western 

borders. The landmines are only located in Armenian, Iranian, Iraqi and Syrian Borders. In addition to the 

humanitarian concerns, these landmines limit the operational capacity of Turkey in the border areas. 

Besides, separatist terror organization has also been employing mines including improvised anti-personnel 

mines(victim activated IEDs), hence rendering the clearance process more complex. 
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b. Nature and Extent of the Original Article 5 Challenges: Quantitative Aspects 

The following table was an overview of mine contamination in Turkey, at the beginning of the previous 

request:1 

 

 

c. Nature and Extent of the Original Article 5 Challenges: Qualitative Aspects 

Anti-personnel mines laid by the Turkish military and separatist terrorist organizations have claimed several 

civilian victims. In a span of 10 years between 2004-2014 since Turkey has acceded to the Ottawa 

Convention, 56 (48 males,8 females) civilians have been killed and 112 civilians (105 males, 7 females) 

have been injured due to mine-related incidents. The age-range distribution of the incidents is as follows: 

0-18  : 16 killed, 34 injured 

18-65  : 36 killed, 74 injured 

65+  : 4 killed, 4 injured 

 

 

 

Apart from civilian victims, the table below highlights the cost to military personnel that have been injured 

or killed by anti-personnel mine explosions during 2004-2012. 

                                                           
1Turkey's Article 7 Transparency Report for the period of 01 Jan 2014 - 31 Dec 2014. 
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In addition to claiming the lives of people in Turkey, mined areas have prevented access for development 

in these areas including for infrastructure development as well as for agricultural use and other uses by the 

civilian population. These mines have also prevented access for academic use such as archaeological work 

on Turkey’s border. 

In accordance with the Agenda 2030 and SDGs, Turkey’s implementation of the 11th National 

Development Plan (NDP) under Objective 2.5 Rule of Law, Democratization and Good Governance, 

Article 773 of the NDP states that border security will be increased in land and sea through developing the 

technological and physical infrastructure in the sense of integrated border management based on 

cooperation between institutions.2 

The minefields that stretch along the South Eastern and parts of the Eastern land border prevent Turkish 

Land Forces from patrolling all areas along the border and prevent the establishment of a modern border 

surveillance system that provides a more secure way of protecting the borders by means of technologically 

supported border surveillance systems and achieve the targets set out by the European Union (EU) for a 

good functioning border management system. 

 

d. Methods Used To Identify Areas Containing Anti-Personnel Mines And Reasons For 

Suspecting The Presence Of Anti-Personnel Mines In Other Areas 

Mined areas in Turkey have been identified by means of Army minefield registries: Mined areas that have 

been installed by the Turkish Armed Forces (TAF)and Gendarmerie are registered and have been marked 

and fenced according to TAF Manuals which has compliance with the relevant NATO Standardization 

Agreements (STANAGs).3These registries (forms) include a wealth of details (Benchmark and Landmark 

Coordinates, number of mine strips, number of mines etc.) to facilitate the clearance of these mines. 

 

e. National Demining Structures 

The Turkish Mine Action Centre (TURMAC) was established in 2015 by the Law 6586. Law 6586 was 

nullified with the legislative decree 703 on 9 July 2018 after the introduction of the new Presidential System 

of Government. Article 342 of Presidential Decree No 14, which is almost identical with Law 6586, was 

entered into force on 10 July 2018. 

                                                           
2http://www.sbb.gov.tr/wp-content/uploads/2020/03/On_BirinciPLan_ingilizce_SonBaski.pdf 
3https://nso.nato.int/nso/nsdd/listpromulg.html(STANAG 2485 COUNTERMINE OPERATIONS IN LAND WARFARE) 

4 Presidential Decree No 1. https://www.mevzuat.gov.tr/MevzuatMetin/19.5.1.pdf. 

http://www.sbb.gov.tr/wp-content/uploads/2020/03/On_BirinciPLan_ingilizce_SonBaski.pdf
https://nso.nato.int/nso/nsdd/listpromulg.html
https://www.mevzuat.gov.tr/MevzuatMetin/19.5.1.pdf


 

 
Page10 

 

  

TURMAC’s vision is to turn Turkey into a country free from landmines and unexploded ordnance, with its 

people living without exposure to the risk of mine and / or unexploded ordnance. 

TURMAC’s mission is to achieve all mine and / or unexploded ordnance clearance activities for 

humanitarian purposes within the borders of Turkey to be carried out safely and effectively in accordance 

with national and international standards, without the time and cost pressures. 

TURMAC’s main objective is to determine policies for mine and / or unexploded ordnance activities for 

humanitarian purposes in the Republic of Turkey, to plan these activities, to manage, to monitor their 

execution in accordance with established principles, to ensure necessary coordination and cooperation with 

domestic and foreign institutions and organizations. 

 

 

 

TURMAC’s organization structure can be seen in the figure below; 

 

Currently Turkey has 32 manual demining teams (24 Land Forces, 8 Gendarmerie). In addition, 

procurement, and tests of 6 domestic and national demining machines completed in 2020 in line with the 

“TSE CWA 15044 Test and evaluation of demining machines”. 

Further details regarding TURMAC’s structure can be found on the official website.5 

                                                           
5https://mafam.msb.gov.tr/en 

https://mafam.msb.gov.tr/en
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f. Nature And Extent Of Progress Made Annually (Quantitative Aspects) 

Prior to TURMAC's establishment in 2015, demining activities were being conducted solely by Military 

Demining Units, however there was no national mine action authority in charge and this issue was giving 

rise to QA/QC and handover challenges. Even some minefields were being cleared with a %90-95 of mine 

detection/destroy rate, there was no QA/QC process in place providing handover of the contaminated area. 

 

Following TURMAC's establishment effective "Land Release" process with its all functions has come to 

fruition. Over the course of 7 years TURMAC has achieved significant goals regarding NTS, TS, QA/QC  

activities. 

 

During the period of 2014-2020, approx. 27 km² of the territory of Turkey was released. Demining, Non-

Technical Survey and Survey activities were conducted by the TURMAC, Turkish Army Demining Teams 

and private demining companies. Following table below shows the progress made in line with Article 7 

Annual Reports of Turkey; 

 

 

 

 

 

 

Years 
Border 

Region 

Cancelled 

Area 

Reduced 

Area 

Cleared 

Area 
Total Area 

Number 

of Anti-

personnel 

mines 

destroyed 

Number of 

other 

explosive 

items 

destroyed 

Number 

of areas 

Released 

2014 

Syrian       0 3.639 997   

Iraqi       0 566     

Iranian     11.000 11.000 5.283     

Armenian       0 230     

Other Than     146.251 146.251 14.033     

  Subtotal (*) 0 0 157.251 157.251 23.751 997 0 

2015 

Syrian       0 1.446     

Iraq       0       

Iranian       0 84     

Armenian       0 1     

Other Than       0       
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  Subtotal 0 0 0 0 1.531 0 0 

2016 

Syrian       0 837     

Iraq       0       

Iranian     122.764 122.764 9.008     

Armenian       0       

Other Than       0       

  Subtotal(*) 0 0 122.764 122.764 9.845 0 0 

2017 

Syrian 5.000.000 0 250.000 5.250.000 35 29 7 

Iraqi       0       

Iranian 2.583.110 75.445 574.116 3.232.671 26.346   12 

Armenian       0       

Other Than       0       

  Subtotal 7.583.110 75.445 824.116 8.482.671 26.381 29 19 

2018 

Syrian 4.672.000 0 398.385 5.070.385 1.090 14 7 

Iraqi       0       

Iranian 0 0 1.407.658 1.407.658 21.130   32 

Armenian       0       

Other Than 0 0 277.427 277.427   665 2 

  Subtotal 4.672.000 0 2.083.470 6.755.470 22.220 679 41 

2019 

Syrian 5.564.625 79.055 140.067 5.783.747 36 17 2 

Iraqi       0       

Iranian 534.868 2.261 513.814 1.050.943 25.619 4 25 

Armenian       0       

Other Than 0 55.156 18.844 74.000 304   2 

  Subtotal 6.099.493 136.472 672.725 6.908.690 25.959 21 29 

2020 

Syrian 4.037.258 0 21.999 4.059.257 1 3 2 

Iraqi   0 0 0 0 0 0 

Iranian   347.681 89.955 437.636 9.442 0 15 

Armenian   0 0 0 0 0 0 

Other Than   172.965 30.119 203.084 231 0 4 

  Subtotal 4.037.258 520.646 142.073 4.699.977 9.674 3 21 

TOTAL 22.391.861 732.563 4.002.399 27.126.823 119.361 1.729 110 
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g. Nature And Extent Of Progress Made (Qualitative Aspects); 

Mines and other explosive hazards have caused significant humanitarian, social and economic results; 

annual casualty rates have been gradually reduced and have dropped dramatically compared to the period 

prior to the entry into force of the Convention in Turkey. 

There were no disaggregated data regarding mine victims until 2016, following to TURMAC's 

establishment and capacity building activities related to this topic, details of the all mine victims has been 

started to be recorded in line with the national mine action standards.  

Following table below shows the mine and victim operated IED casualties during the period of 2013-2020; 

Year Killed/Injured Men Women Boys Girls Total 

2013 
Killed N/A N/A N/A N/A 2 

Injured N/A N/A N/A N/A 6 

2014 
Killed N/A N/A N/A N/A 1 

Injured N/A N/A N/A N/A 25 

2015 
Killed N/A N/A N/A N/A 29 

Injured N/A N/A N/A N/A 186 

2016 
Killed N/A N/A N/A N/A 14 

Injured N/A N/A N/A N/A 43 

2017 
Killed 2 0 7 1 10 

Injured 11 0 2 0 13 

2018 
Killed 2 0 2 1 5 

Injured 11 0 7 0 18 

2019 
Killed 14 0 1 1 16 

Injured 80 0 4 0 84 

2020 
Killed 12 0 0 0 12 

Injured 50 1 4 0 55 

Total 182 1 27 3 519 
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h. Methods & Standards Used to Release Areas Known or Suspected to Contain Anti-Personnel 

Mines; 

Methods for release of suspected and confirmed hazardous areas in Turkey are defined through national 

mine action standards and standard operational procedures which have compliance with the international 

standards for mine action (IMAS) including Standards and SOPs on non-technical survey, technical survey 

and mine clearance. 

Following the establishment of TURMAC in 2015, all minefield records were collected from military units 

in order to migrate all available information to its database. 

In order to conduct an efficient and evidence based land release process, TURMAC ensures Non-Technical 

Survey activities before sending a mine clearance task order to relevant clearance unit. 

This task order includes all operational, logistic and administrative details that a mine clearance unit may 

need during its mine clearance activities. 

Although, Turkey has minefield record, over the course of 50-70 years some markings (fences) along the 

borders were replaced and extended by its responsible military units in order to have a wider buffer (military 

forbidden) zones. This action caused higher square meters of reporting in terms of contamination 

particularly in border regions. This has led to overestimations of the size of minefields having been recorded 

in the national mine action database. 

Such inevitable reporting failure makes Non-Technical Survey and Technical Survey activities essential 

part of clearance operations in Turkey since all minefields has a record indicating mine rows and clusters 

details. This is particularly important given Turkey’s experience over the period of the initial extension 

request in which approximately 25% to 40% of the recorded mined area was cancelled. 

National Mine Action Standards (NMAS) including land release policy was issued in February 2019. A 

total of 44 National Mine Action Standards and 5 Standard Operating Procedures (SOP) have been 

published.6In addition, Eastern Border Mine Clearance Standards which are specifically applicable to the 

Eastern Border Mine Clearance Projects have been reviewed. 

The IMSMA (V.6.00) system was established in 2018 and it has been fully operational by all demining 

operators in Turkey. All the tools and system components have been purchased and delivered to field 

operators and TURMAC Headquarters. The system contains all up-to-date minefield and mine victim data 

and is used for all reporting and documentation including GIS. 

i. Methods & Standards of Controlling and Assuring Quality; 

TURMAC Quality Management Dept. aims to ensure that all mine actions are on the observance of the 

NMAS and SOPs, which have been developed within the frame of IMAS and ISO principals and provides 

the balance between components of quality. 

                                                           
6https://mafam.msb.gov.tr/en-US/MAFAM/Content/national-mine-action-standarts 

https://mafam.msb.gov.tr/en-US/MAFAM/Content/national-mine-action-standarts
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Quality Management (QM) in Mine Action (MA) starts with the accreditation of the companies/units 

responsible for clearance, QA/QC, NTS, MRE or VA. TURMAC desires to work with the most appropriate 

contractor which is important for the sustainment of unproblematic process. 

TURMAC also desires the companies/units to carry out their own internal QM systems, which are under 

TURMAC’s watch. This is the key for pro-actively building in quality for effective and efficient MA 

process. 

TURMAC is aware of its authority and responsibility on external QM in every aspect of MA. TURMAC 

QM Dept. does not focus only on the cleared land. Instead, it embraces all aspect of MA, including 

Information Management (IM), reporting, Non-Technical Survey (NTS), clearance, Mine Risk Education 

(MRE) by concentrating more on Quality Assurance.  

All NMAS and SOPs, including accreditation, QA, QC, IM, MRE, NTS etc. guides MA to carry out 

missions in the most effective and efficient way. TURMAC QM Dept. accredits them all in order TURMAC 

to achieve its goals for “a mine-free Turkey”.  

TURMAC QM Dept. provides, by means of monitoring and sampling, all MA to be in line with these SOPs.  

All NMAS and SOPs are being published through the website of TURMAC, so they guide the companies 

that are interested in the MA in Turkey to be parallel with TURMAC’s missions. 

 

 

 

j. Efforts Undertaken to Ensure the Effective Exclusion of Civilians from Mined Areas; 

As a member of NATO, Turkey’s mine contamination context is rather different than many other countries. 

The great majority of antipersonnel mines in Turkey were laid along the southern and eastern borders during 

1955–1959 and 1992-1995 by Turkish military forces in accordance with relevant NATO STANAGS.  

Turkey's minefields including extended established buffer areas are mapped, recorded, marked, fenced, and 

constantly observed by military personnel. Although minefields in Turkey expose minor threat to civilians 

when it is compared to extend of the contamination, Turkey is eager to conduct firm MRE activities to 

reach ‘’no mine victim’’ target. 

Mine Risk Education (MRE) are activities that seek to reduce the risk of death and injury from mines and 

Explosive Ordnances (EO) by raising awareness and promoting safe behaviour. These activities include 

information exchange with at-risk communities, communication of safety messages to target groups, and 

support for community risk management and participation in mine action. MRE in Turkey has started to be 

realized on a regular basis and has been carried out in a meticulous manner. There remain some legacy 

MRE activities occurring in Turkey.  These activities commenced prior to the establishment of the 

TURMAC.  

Turkey’s MRE activities aim to reduce the risk of injury from mines/UXO by raising awareness 

and promoting behavioural change among citizens who are settled in close proximity to 

contaminated areas. Several MRE sessions were conducted by TURMAC and 388 citizens   (4 

men, 20 women, 225 boys, 139 girls) received mine risk education in 2019. 
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k. Resources Made Available to Support Progress Made to Date 

Resource allocation for the mine action in Turkey in accordance with the TURMAC’s “National Mine 

Action Strategy Plan”7 is shown on the table below; 

Source of 

Funds 

Year / Euro Total 

2020 2021 2022 2023 2024 2025 

 

Ministry 

of National 

Defence 

Budget 

1.439.041,19 

€8 

2.777.777 11 

4.111.111 €9 

681.958,81€
8 

1.162.11

1€ 
1.220.222€ 1.280.000 € 1.341.444 € 14.013.665,19€ 

Cost of 

the32 

Military 

Demining 

Teams 

8.151.111 € 8.966.222 € 
11.844.4

44 € 

13.028.888 

€ 

14.331.777 

€ 

15.764.955 

€ 
72.087.397€ 

Mine Risk 

Education 

Budget10 

1.646 € 65.753 € 65.753 € 65.753 € 1.646 € 1.646 € 202.197 € 

EU (IPA) 

Funds 
 

18.500.000 

€ 
    18.500.000€ 

Total 9.591.798,19€ 35.102.822€ 
13.072.3

08€ 

14.314.863

€ 

15.613.423

€ 

17.108.045

€ 

104.803.259,19

€ 

                                                           
7https://mafam.msb.gov.tr/Content/Upload/Docs/200305%20Stratejik%20May%C4%B1n%20Faaliyet%20Plan%C4

%B1.pdf 
8MoND has al1ocated 2.121.000 € (1.439.041, 19+681.958, 81) as a co-finance payment provision to18.500.000 € 

IPA II budget which has allocated by EU for the EBMCP-Phase-III and NTS projects.  

9In terms of capacity building, MoND has allocated additional fund in order to procure 6 Mechanical Demining 

Machines as well as new D-Gps tools for Military Demining Units 
10MRE Budget has been calculated in accordance with the EBMCP-Phase-III MRE Allocation, 30 Gendarmerie and 

2 TURMAC Staff  
11 MoND has al1ocated 2.777.777 € in order to conduct a mine clearance project in Mardin province to be executed 

by contractors during 2021-2023. 

 

 

 

https://mafam.msb.gov.tr/Content/Upload/Docs/200305%20Stratejik%20May%C4%B1n%20Faaliyet%20Plan%C4%B1.pdf
https://mafam.msb.gov.tr/Content/Upload/Docs/200305%20Stratejik%20May%C4%B1n%20Faaliyet%20Plan%C4%B1.pdf
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*Annual inflation rate (approximately %10) in Turkey has been taken in to consideration 

* 8 additional military demining team’s costs (currently 32) has been reflected with effect from 2022 

 

l. Circumstances that Impede Compliance in an 8 Year Period (2014-2022) 

 

• Until the establishment of the Turkish Mine Action Centre in Turkey (2015), mine clearance efforts 

which were conducted by military demining units couldn’t be accredited; quality managed or 

certified due to deficiencies, in terms of evidence-based approach, all reasonable effort definition, 

extended search intervention, sampling method, QA/QC activities/concepts etc. 

• TURMAC’s establishment was completed in 2015, however due to need for some particular 

capacity development process in the organization, made mine action centre to became fully 

operational both on HQ and field levels with effect from 2017. 

• Turkey has approximately 3.800 minefields reported by its military units to TURMAC in 2015; 

however, until now there has not any nationwide Non-Technical Survey conducted. 

• Since the staffs employed in TURMAC are government officers (civilian and military) there is an 

inevitable rotation every 2-3 years, therefore keeping organizational memory up to date is 

challenging task 

 

m. Humanitarian, Economic, Social, And Environmental Implications 

The mine contamination in Turkey has a significant socioeconomic impact as follows; 

• Mines, which were laid due to the threat of terrorism and border security concerns endangers the 

safety of life, agriculture, livestock, and property of the people of the region who are engaged in 

their activities  

• Mine contaminated areas prevent the evaluation of these lands and their involving in our cultural 

heritage as obstacles to the activities to be carried out in the regions where our historical riches are 

located, 

• Even though it has national park/natural park status, the contaminated areas threaten natural life, 

• Mined areas, which are included in residential areas over time, prevent economic development by 

blocking urbanization of that region, 

• Mine contamination in areas where drilling and seismic research will be carried out prevents our 

underground/natural resources (oil, natural gas etc.) from being brought into the country's economy 

and thus reducing foreign dependence, 

• Mine contamination in the regions that are suitable for the establishment of power plants prevents 

the use of national resources in energy investments, 

• The non-completion of mine clearance prevents activities that will contribute to the country's 

economy by inhibiting the search, operation, measurement, among the lands that are not needed for 

military purposes. 
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n. Nature And Extent Of The Remaining Article 5 Challenges: Quantitative Aspects 

A comprehensive desk assessment through previously reported minefield records was conducted by 

information management department of TURMAC in 2019. Previously reported suspected areas were 

added to the confirmed hazardous areas as all records were depending on a direct evidence (Form-1355 

Military Minefield Registry Form). All these mined areas measure 145.733.105 square meters. Non-

Technical Survey of these areas will be conducted within EBMCP Phase-3 (NTS Project) and the result 

(cancellation of some CHA's partly/completely or new SHA identifications) will be reflected in the 

following annual reports. Table below shows the remaining contamination in Turkey; 

 

Location Number of 

areas 

known to 

contain 

anti-

personnel 

mines 

Amount of area 

known to contain 

anti-personnel 

mines(square 

metres) 

Number of 

areas 

suspected 

to contain 

anti-

personnel 

mines 

Number of 

mines (AP/AT) 

Total 

number of 

areas 

known or 

suspected 

to contain 

anti-

personnel 

mines 

Total amount of 

area known or 

suspected to 

contain anti-

personnel 

mines(square 

metres) 

Areas 

other 

than 

borders 

920 2.568.012 - 33.869 (A/P) - 2.568.012 

Armenian 

Border 
43 1.097.077 - 20.275 (A/P) - 1.097.077 

Iranian 

Border 
471 15.098.039 - 116.115 (A/P) - 15.098.039 

Iraqi 

Border 
874 2.842.935 - 78.917 (A/P) - 2.842.935 

Syrian 

Border 
1.526 124.127.042 - 

411.990 (A/P) 

194.615 (A/T) 
- 124.127.042 

Total 3.834 145.733.105 - 855.781 - 145.733.105 
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o. Nature and Extent of the Remaining Article 5 Challenges: Qualitative Aspects 

In accordance with the 2020-2025 Strategic Mine Action Plan of TURMAC; 

• 3.6 million m² of mined area has planned to be addressed, with a contracting modality (EBMCP-

Phase 3) by means of 18.5 million Euros fund from the Instrument for Pre-Accession Assistance 

of IPA-II, 

• To get approval for the 50 million Euros fund allocation request from IPA-III (2021-2027) to 

address approximately 6,5 million m² mined area with 2 different projects in Van and Hakkâri 

provinces of Turkey, 

• 1 million m²of  mined area has planned to be addressed with a contracting modality during 2021-

2023 with the budget allocated by the Ministry of National Defence, which is 2,7  million Euros in 

total, 

• 5 million m² of mined areas are targeted to be addressed by military demining assets (ÖMAT / 

JÖMAT) during 2020-2025 has been targeted. 

Approximately 16 million m² aimed to be addressed in case of achieving the targets above. Remaining 

minefields of Turkey will be surveyed within the scope of the “NTS Project” which is planned to be 

conducted in 2021-2023 by contractors. In this regard Turkey’s mined areas perimeters are targeted to be 

identified precisely on an evidence-based approach. As a result of the project approximately 40 million m² 

of land cancellation has targeted. According to the NTS activities conducted by TURMAC Survey 

Department between 2016-2020, cancellation rate varies from %25 to %40 of the CHA's that are known 

to contain mines.  

As of 2021remaining contamination regarding mined areas in Turkey, is evaluated as 145.733.105 m². 

Approximately 56 million m²of the mined areas are being planned to be released by means of strategies 

above during the extension period. Fund raising opportunities both from national and international sources 

will be vital elements of Turkey’s future Article 5 activities. 

 

p. Amount of Time Requested and a Rationale for this Amount of Time 

In the context of Article 5, Turkey requests an initial three (3) years and nine (9) months of implementation 

and reviewing period which starts from 1st of March 2022 until 31 December 2025. Following the initial 

period, Turkey is going to review its total mined areas remaining to be addressed and the result of the 

assessment will be subject to an additional extension request. Turkey aims to submit a final request for 

extension including a completion plan by 31 March 2025.  

8. DETAILED WORK PLAN FOR THE PERIOD OF THE REQUESTED EXTENSION 

TURMAC has prioritized its mine clearance activities with regard to following characteristics of the 

contaminated land. Turkey has capacity to address all prioritization levels simultaneously in order to meet 

the requirements of the government and ensure safety for its citizens; 
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Prioritization Level 1 :Lands with minefields along the southern and eastern borders of the Turkey which 

prevents establishment/construction of the new technological border surveillance system. (watchtower, 

patrol road etc.) 

Prioritization Level 2 : Interior lands with minefields which are posing danger to inhabitants. 

Prioritization Level 3 :Lands in dispute along the borders and interior parts of Turkey, which belongs to 

private owners. 

Prioritization Level 4 : Lands which are requested by governmental organizations to be cleared. 

 

During these 3 years of extension period (2022-2025), 3 major projects (2 Mine Clearance, 1 Non-

Technical Survey) will be carried out by contractors in addition to mine clearance tasks to be 

conducted by military demining units in terms of Article 5 in Turkey. In total 183 mined areas 

measuring 10,719.823 square meters estimated to contain 124.225 land mines are planned to be addressed 

within the scope of extension period. Further details regarding abovementioned projects and clearance tasks 

are shown below; 

a. Demining and Increasing the Border Surveillance Capacity at the Eastern Borders of Turkey 

– Phase-III (2021-2023); 

Demining will be completed by a Mine Clearance Contractor (MCC) contracted by UNDP to release up to 

3.6 million m² of land. Demining activities are expected to start by 2021 June and have approximately 

30 months of implementation time. The MCC will consist of up to 15 manual demining teams with 

supporting Mine Detection Dog (MDD) teams. The manual demining teams will provide targeted demining 

to be followed by two levels of confidence: Extended Search A will be applied with the aim of locating 

missing mines; Extended Search B will be an additional layer of sampling and is normally conducted by 

MDDs. The Quality Management Capacity (QMC) contractor, contracted by UNDP, ensures that demining 

works are completed in accordance with National Mine Action Standards (NMAS) which provide the 

overall standards for mine action in Turkey and Eastern Border Mine Clearance Standards (EBMCS) which 

provide more tailored standards for clearances to be undertaken in the areas to be cleared under this action. 

The indicative number of areas, number of minefields, number of mines, and estimated length of border to 

be addressed in the scope of the project in hand is given in the table below: 

According to the findings from the previous phase of the project (EBMCP-Phase 2), which was conducted 

in the same region, the rate of the reduced land in square meters was up to %60 as a result of technical 

survey methods.  

 

Nu. Location Province District 

Area 

(square 

metres) 

known to 

contain anti-

personnel 

mines 

Type and 

quantity of 

anti-

personnel 

mines 

Estimated 

period 

when mines 

were 

emplaced 

Estimated 

date of 

completion 

(year-end) 
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1. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000399 
14.000 m2 338 1990-1996 2023 

2. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000400 
22.000 m2 458 1990-1996 2023 

3. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000401 
17.000 m2 246 1990-1996 2023 

4. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000402 
15.000 m2 356 1990-1996 2023 

5. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000403 
15.000 m2 249 1990-1996 2023 

6. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000404 
29.000 m2 738 1990-1996 2023 

7. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000405 
57.000 m2 1.050 1990-1996 2023 

8. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000406 
41.000 m2 848 1990-1996 2023 

9. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000407 
25.000 m2 502 1990-1996 2023 

10. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000408 
98.000 m2 3.116 1990-1996 2023 

11. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000409 
41.000 m2 432 1990-1996 2023 

12. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000410 
14.000 m2 268 1990-1996 2023 

13. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000411 
25.000 m2 488 1990-1996 2023 

14. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000412 
12.000 m2 202 1990-1996 2023 

15. 
Armenian 

Border 
Ardahan/Çıldır 

MTR-

000413 
22.000 m2 420 1990-1996 2023 

16. 
Armenian 

Border 
Kars/Digor 

MTR-

000377 
18.000 m2 415 1995-1998 2023 

17. 
Armenian 

Border 
Kars/Digor 

MTR-

000378 
14.000 m2 353 1995-1998 2023 
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18. 
Armenian 

Border 
Kars/Digor 

MTR-

000379 
17.000 m2 426 1995-1998 2023 

19. 
Armenian 

Border 
Kars/Digor 

MTR-

000380 
27.000 m2 435 1995-1998 2023 

20. 
Armenian 

Border 
Kars/Digor 

MTR-

000381 
36.000 m2 636 1995-1998 2023 

21. 
Armenian 

Border 
Kars/Digor 

MTR-

000382 
28.000 m2 682 1995-1998 2023 

22. 
Armenian 

Border 
Kars/Digor 

MTR-

000383 
39.000 m2 800 1995-1998 2023 

23. 
Armenian 

Border 
Kars/Digor 

MTR-

000384 
37.000 m2 737 1995-1998 2023 

24. 
Armenian 

Border 
Kars/Digor 

MTR-

000385 
19.000 m2 531 1995-1998 2023 

25. 
Armenian 

Border 
Kars/Digor 

MTR-

000386 
13.000 m2 349 1995-1998 2023 

26. 
Armenian 

Border 
Kars/Digor 

MTR-

000387 
47.000 m2 1.151 1995-1998 2023 

27. 
Armenian 

Border 
Kars/Digor 

MTR-

000388 
108.000 m2 2.065 1995-1998 2023 

28. 
Armenian 

Border 
Kars/Digor 

MTR-

000389 
42.000 m2 998 1995-1998 2023 

29. 
Armenian 

Border 
Kars/Digor 

MTR-

000390 
5.000 m2 26 1995-1998 2023 

30. 
Armenian 

Border 
Kars/Digor 

MTR-

000391 
15.000 m2 19 1995-1998 2023 

31. 
Armenian 

Border 
Kars/Digor 

MTR-

000392 
8.000 m2 44 1995-1998 2023 

32. 
Armenian 

Border 
Kars/Digor 

MTR-

000393 
12.000 m2 15 1995-1998 2023 

33. 
Armenian 

Border 
Kars/Digor 

MTR-

000394 
15.000 m2 260 1995-1998 2023 

34. 
Armenian 

Border 
Kars/Digor 

MTR-

000395 
5.000 m2 118 1995-1998 2023 
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35. 
Armenian 

Border 
Kars/Digor 

MTR-

000396 
12.000 m2 239 1995-1998 2023 

36. 
Armenian 

Border 
Kars/Digor 

MTR-

000397 
 

6.000 m2 
 

111 1995-1998 2023 

37. 
Armenian 

Border 
Kars/Digor 

 

MTR-

000398 
 

12.000 m2 250 1995-1998 2023 

38. 
Armenian 

Border 
Iğdır/Tuzluca 

 

MTR-

000129 
 

9.000 m2 
 

5 1991-1996 

2023 

39. 
Armenian 

Border 
Iğdır/Tuzluca 

MTR-

000130 
7.000 m2 4 1991-1996 

2023 

40. 
Armenian 

Border 
Iğdır/Tuzluca 

MTR-

000131 
7.000 m2 3 1991-1996 

2023 

41. 
Armenian 

Border 
Iğdır/Tuzluca 

MTR-

000132 
3.000 m2 2 1991-1996 

2023 

42. 
Armenian 

Border 
Iğdır/Aralık 

MTR-

000120 
110.000 m2 450 1991-1996 

2023 

43. 
Iran 

Border 
Iğdır/Aralık 

MTR-

000030 
6.000 m2 150 1991-1996 

2023 

44. 
Iran 

Border 
Iğdır/Aralık 

MTR-

000034 
193.000 m2 5.421 1991-1996 

2023 

45. 
Iran 

Border 
Iğdır/Aralık 

MTR-

000022 
97.000 m2 2.676 1991-1996 

2023 

46. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000019 
107.000 m2 2.754 1990-1997 

2023 

47. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000042 
23.000 m2 642 1990-1997 

2023 

48. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000043 
26.000 m2 570 1990-1997 

2023 

49. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000044 
25.000 m2 447 1990-1997 

2023 
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50. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000045 
5.000 m2 84 1990-1997 

2023 

51. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000046 
28.000 m2 384 1990-1997 

2023 

52. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000047 
57.000 m2 1.575 1990-1997 

2023 

53. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000048 
36.000 m2 876 1990-1997 

2023 

54. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000051 
16.000 m2 339 1990-1997 

2023 

55. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000054 
71.000 m2 2.019 1990-1997 

2023 

56. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000055 
5.000 m2 123 1990-1997 

2023 

57. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000056 
7.000 m2 153 1990-1997 

2023 

58. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000057 
157.000 m2 3.479 1990-1997 

2023 

59. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000059 
46.000 m2 996 1990-1997 

2023 

60. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000060 
9.000 m2 126 1990-1997 

2023 

61. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000063 
16.000 m2 429 1990-1997 

2023 

62. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000071 
102.000 m2 2.360 1990-1997 

2023 

63. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000072 
7.000 m2 144 1990-1997 

2023 

64. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000074 
65.000 m2 1.405 1990-1997 

2023 

65. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000077 
156.000 m2 4.456 1990-1997 

2023 

66. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000078 
7.000 m2 24 1990-1997 

2023 
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67. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000079 
11.000 m2 284 1990-1997 

2023 

68. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000080 
7.000 m2 246 1990-1997 

2023 

69. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000081 
14.000 m2 378 1990-1997 

2023 

70. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000082 
84.000 m2 1.668 1990-1997 

2023 

71. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000083 
135.000 m2 3.966 1990-1997 

2023 

72. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000084 
113.000 m2 3.288 1990-1997 

2023 

73. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000085 3.000 m2 
33 1990-1997 

2023 

74. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000086 182.000 m2 
5.520 1990-1997 

2023 

75. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000087 15.000 m2 
222 1990-1997 

2023 

76. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000091 55.000 m2 
1.351 1990-1997 

2023 

77. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000093 11.000 m2 
162 1990-1997 

2023 

78. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000094 32.000 m2 
1.090 1990-1997 

2023 

79. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000095 40.000 m2 
1.191 1990-1997 

2023 

80. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000096 24.000 m2 
606 1990-1997 

2023 

81. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000097 22.000 m2 
501 1990-1997 

2023 

82. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000098 27.000 m2 
855 1990-1997 

2023 

83. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000099 59.000 m2 
1.423 1990-1997 

2023 
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84. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000100 28.000 m2 
723 1990-1997 

2023 

85. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000102 63.000 m2 
1.728 1990-1997 

2023 

86. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000108 8.000 m2 
228 1990-1997 

2023 

87. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000111 21.000 m2 
479 1990-1997 

2023 

88. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000112 71.000 m2 
2.178 1990-1997 

2023 

89. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000113 15.000 m2 
414 1990-1997 

2023 

90. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000115 7.000 m2 
180 1990-1997 

2023 

91. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000116 8.000 m2 
228 1990-1997 

2023 

92. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000117 5.000 m2 
5 1990-1997 

2023 

93. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000118 3.000 m2 
4 1990-1997 

2023 

94. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000121 6.000 m2 
106 1990-1997 

2023 

95. 
Iran 

Border 
Ağrı/Doğubayazıt 

MTR-

000122 130.000 m2 
500 1990-1997 

2023 

96. 
Iran 

Border 
Ağrı/Doğubayazıt SÜPHELİ1 

 
25.000 m2 N/A 1990-1997 

2023 

TOTAL 3,609.000 79.198 - - 

 

b. Non-Technical Survey Project (2021-2023); 

There is an estimated 3834 Confirmed Hazardous Areas (CHA) requiring NTS. 332 minefields will be 

surveyed by TURMAC Survey Department with TURMAC’s own resources. The remaining 3502 

minefields will be surveyed through a 3 years of commercial contract modality. Each SHA/CHA will 

undergo a desk assessment followed by a field visit in accordance with standard NTS methodology. NTS 

activities are expected to start by 2021 June and have approximately 30 months of implementation 

time. The NTS remains a critical component to the longer-term sustainability of mine action; 
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• Even though all mined areas in Turkey have been properly recorded, over the course of the last 50-

70 years some markings (fences) along the borders were replaced and extended by its responsible 

military units in order to have a wider buffer (military forbidden) zones. Recent NTS activities 

which were conducted by TURMAC Survey Department has indicates a cancellation rate up to 

%40 of the known CHA's. 

• In this regard, remaining records do not provide sufficient information (in terms of square meters 

as they were extended by replacing fencing and markings from the far corners/edges) for long term 

planning and resource estimates for the Government of Turkey to meet its mine clearance 

obligations under the APMBC. 

 

• The most significant expected outcome of the NTS Project is to allow the Government of Turkey 

to have a better understanding of the final extent of mine contamination in Turkey and provide the 

information necessary for Mine Action Strategy Planning in terms of resource planning and 

mobilization.  

At present, totally comprehensive NTS has not been completed in Turkey and all analysis of minefield 

hazards has been undertaken by partial surveys or desk assessments.  

The Government of Turkey has allocated USD 2,480,701.75 (Euro 2.121 million) to UNDP for the conduct 

of NTS in the scope of the abovementioned clearance project in hand (2021-2023).  

The provinces where NTS activities are planned to be conducted in a prioritized group manner in 

accordance with; 

• The rate of the NTS data available on a province basis in TURMAC's database, (provinces that 

were less surveyed and have more minefields to be surveyed are prioritized)  

• Mine clearance tasks which are planning to be conducted in the short run, 

NTS activity prioritization has shown below; 

• Familiarization Phase  : Province of Şanlıurfa 

• Prioritization Group-1  : Provinces of Hakkari, Şırnak, Van 

• Prioritization Group-2 : Provinces of Tunceli, Siirt, Diyarbakır, Bitlis 

• Prioritization Group-3 : Provinces of Bingöl, Batman, Kilis, Gaziantep, Hatay. 

 

 

c. Mardin Province Mine Clearance Project (2021-2023); 

This is the first project to be tendered by the Turkish Government. Mardin province is located on the Syrian 

border. Ministry of National Defence allocated 3 million Euros for this project, which contains 27 

minefields.  

By the end of the project approximately 1 million m2 areas will be addressed. Both Clearance and QA/QC 

companies will be commercial. As of 1st of February, tender process is ongoing. 

Demining activities are expected to start by 2022 and have approximately 18 months of implementation 

time. 

The indicative number of areas, number of minefields, number of mines, to be demined in the scope of the 

project in hand is given in the table below: 
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Nu. Location Province District 

Area 

(square 

metres) 

known to 

contain 

anti-

personnel 

mines 

Type and 

quantity 

of anti-

personnel 

mines 

Estimated 

period 

when 

mines were 

emplaced 

Estimated 

date of 

completion 

(year-end) 

1. 
Syria 

Border 
Mardin/Kızıltepe 70x04030027 3.500 m2 12 1950-1965 2022-2024 

2. 
Syria 

Border 
Mardin/Kızıltepe 

MTR-KKK-

02-47-04-080 
41.000 m2 346 1950-1965 2022-2024 

3. 
Syria 

Border 
Mardin/Kızıltepe 70x04030026 4.000 m2 12 1950-1965 2022-2024 

4. 
Syria 

Border 
Mardin/Kızıltepe 

MTR-KKK-

02-47-04-081 
38.000 m2 290 1950-1965 2022-2024 

5. 
Syria 

Border 
Mardin/Kızıltepe 

MTR-KKK-

02-47-04-082 
173.000 m2 1.340 1950-1965 2022-2024 

6. 
Syria 

Border 
Mardin/Kızıltepe 70x04030025 4.000 m2 12 1950-1965 2022-2024 

7. 
Syria 

Border 
Mardin/Kızıltepe 70x04030024 5.000 m2 10 1950-1965 2022-2024 

8. 
Syria 

Border 
Mardin/Kızıltepe 70x04030023 4.000 m2 12 1950-1965 2022-2024 

9. 
Syria 

Border 
Mardin/Kızıltepe 70x04030022 4.200 m2 12 1950-1965 2022-2024 

10. 
Syria 

Border 
Mardin/Kızıltepe 70x04030021 3.600 m2 12 1950-1965 2022-2024 

11. 
Syria 

Border 
Mardin/Kızıltepe 

MTR-KKK-

02-47-04-083 
4.000 m2 53 1950-1965 2022-2024 

12. 
Syria 

Border 
Mardin/Kızıltepe 

MTR-KKK-

02-47-04-084 
112.000 m2 1.232 1950-1965 2022-2024 

13. 
Syria 

Border 
Mardin/Kızıltepe 70x04030020 3.500 m2 12 1950-1965 2022-2024 
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14. 
Syria 

Border 
Mardin/Kızıltepe 

MTR-KKK-

02-47-04-085 
11.000 m2 43 1950-1965 2022-2024 

15. 
Syria 

Border 
Mardin/Kızıltepe 70x04030019 1.000 m2 12 1950-1965 2022-2024 

16. 
Syria 

Border 
Mardin/Kızıltepe 

MTR-KKK-

02-47-04-089 
26.150 m2 243 1950-1965 2022-2024 

17. 
Syria 

Border 
Mardin/Kızıltepe 

MTR-KKK-

02-47-04-090 
67.450 m2 395 1950-1965 2022-2024 

18. 
Syria 

Border 
Mardin/Kızıltepe 

MTR-KKK-

02-47-04-091 
87.700 m2 1.070 1950-1965 2022-2024 

19. 
Syria 

Border 
Mardin/Kızıltepe 

MTR-KKK-

02-47-04-092 
75.850 m2 564 1950-1965 2022-2024 

20. 
Syria 

Border 
Mardin/Kızıltepe 

MTR-KKK-

02-47-04-095 
85.450 m2 594 1950-1965 2022-2024 

21. 
Syria 

Border 
Mardin/Kızıltepe 

MTR-KKK-

02-47-04-096 
88.000 m2 1.272 1950-1965 2022-2024 

22. 
Syria 

Border 
Mardin/Kızıltepe 70x04030010 3.750 m2 13 1950-1965 2022-2024 

23. 
Syria 

Border 
Mardin/Kızıltepe 70x04030009 7.205 m2 15 1950-1965 2022-2024 

24. 
Syria 

Border 
Mardin/Kızıltepe 

MTR-KKK-

02-47-04-098 
95.900 m2 646 1950-1965 2022-2024 

25. 
Syria 

Border 
Mardin/Kızıltepe 70x04030006 7.650 m2 52 1950-1965 2022-2024 

26. 
Syria 

Border 
Mardin/Kızıltepe 

MTR-KKK-

02-47-04-099 
92.450 m2 571 1950-1965 2022-2024 

27. 
Syria 

Border 
Mardin/Kızıltepe 70x04030005 8.650 m2 100 1950-1965 2022-2024 

TOTAL 1,058,577 8.941 - - 

 

 

d. Projection of the Military Demining Unit's Mine Clearance Tasks Plan for the period of 

2021-2025; 

In line with the abovementioned projects Turkey will keep conducting mine clearance tasks by means of 

its military demining units. 



 

 
Page30 

 

  

Table below projects the 3 years of mine clearance task plan by military demining units in Turkey; 

Nu. Location Province District 

Area 

(square 

metres) 

known to 

contain 

anti-

personnel 

mines 

Type and 

quantity 

of anti-

personne

l mines 

Estima

ted 

period 

when 

mines 

were 

empla

ced 

Estimated 

date of 

completio

n (year-

end) 

1. 
Iraq 

Border 
Şırnak 

Güçlükonak 

(Yenimahall) 

Ada/Parsel 

116/85-86-87-

88 

21.500 m2 N/A 1992 2021 

2. 
Iraq 

Border 
Şırnak 

Silopi 

(Bostancı) 

Parsel/224-

226-206-212 

350.550 m2 
DM11;16

5 
1992 2021 

3. 
Iraq 

Border 
Şırnak 

Silopi 

(Çalışkan/148 

Ada) 1 Parsel 

96.751 m2 M2;78 1991 2021 

4. 
Iraq 

Border 
Şırnak 

Silopi 

(Çalışkan/577 

Parsel) 

1.650 m2 N/A 1991 2021 

5. 
Syria 

Border 
Mardin 

Nusaybin 

(Yenişehir) 
401.905 m2 

A/T; 861 

M2;297 

N/A;283 

1956 2021 

6. 
Syria 

Border 
Mardin 

Artuklu 

(Sakalar) 

Parsel/207-

208-209-214 

425,000 m2 

M2A1;63

6 

Unknown

;636 

1956 2021 

7. 
Syria 

Border 
Mardin 

 

Kızıltepe 

(Şenyurt) 

56 Parsel 
 

125.370 m2 

 

A/P;1926 

A/T;1914 
 

1956 2021 

8. 
Iraq 

Border 
Hakkari Şemdinli 

3.793,34 

m2 

M49;87 

M14;248 
1992 2021 

9. 
Iraq 

Border 
Hakkari Çukurca 98.840 m2 

 

M2A1;9 

DM11;40 

M14;41 

M16;60 

1992 2021 
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Nu. Location Province District 

Area 

(square 

metres) 

known to 

contain 

anti-

personnel 

mines 

Type and 

quantity 

of anti-

personne

l mines 

Estima

ted 

period 

when 

mines 

were 

empla

ced 

Estimated 

date of 

completio

n (year-

end) 

Unknown

;47 
 

 

10. 

 

Iraq 

Border 
Hakkari 

Şemdinli 

VaribozaÜb. 
82.650 m2 

 

N/A 

 

1992 2021 

11. 

Other 

Than  

Borders 

Tunceli - 174.086 m2 

 

DM11;68

6 

M14;430

4 

 

1995 2021 

12. 
Syria 

Border 
Gaziantep Akçakoyunlu 

 

30.200 m2 

 

 

M14; 427 

 

1958 2021 

 

13. 

 

Syria 

Border 
Kilis 

Elbeyli 

(Çobanbey 

New Customs 

Gate) 

 

133.381m2 

 

N/A 1955 2021 

 

14. 

 

Syria 

Border 
Kilis 

Elbeyli 

(SacirDeresi) 
34.566 m2 

M14;620 

M2; 12 
1958 2021 

15. 
Syria 

Border 
Hatay Pasavan 8.055 m2 - - 2021 

 

16. 

 

Syria 

Border 

 

 

Hatay 

 

 

Reyhanlı 

 

87.679m2 

 

 

M2; 24 

A/T;200 

 

1957 2021 

17. 
Syria 

Border 
Hatay Kırıkhan 134.000 m2 M2; 5 

A/T;12 
1955 2021 
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Nu. Location Province District 

Area 

(square 

metres) 

known to 

contain 

anti-

personnel 

mines 

Type and 

quantity 

of anti-

personne

l mines 

Estima

ted 

period 

when 

mines 

were 

empla

ced 

Estimated 

date of 

completio

n (year-

end) 

18. 
Syria 

Border 
Hatay Altınözü 

 

34.381 m2 

 

 

M2A1; 2 

A/T;3 

 

1955 2021 

 

19. 

 

Iran 

Border 
Ağrı Doğubeyazıt 328.700 m2 

 

DM11;65

97 

M2A1;13

2 
 

1993 2021 

20. 

Other 

Than 

Borders 

Siirt - 136.532 m2 

DM11;54 

M16;39 

M14;4 

Diğer;141 

1993 2021 

21. 
Syria 

Border 
Şanlıurfa 

Birecik 

(Eşmeler) 

Parsel/114-

131-263 

11.351 m2 N/A - 2022 

22. 
Iraq 

Border 
Hakkari 

Şemdinli 

(Günyazı) 
220.967 m N/A - 2022 

23. 
Iran 

Border 
Hakkari 

Yüksekova 

Esendere (438-

439 NHT 

Arası) 

 

5.000  m2 

 

 

DM11;40

0 

 

1992 2022 

24. 
Syria 

Border 
Mardin 

Kızıltepe 

(Haznedar) 

(43-44Parsel) 

 

37.913 m2 

 

N/A - 2022 

25. 
Syria 

Border 
Mardin 

Artuklu 

(Tandır) 

(Parsel 26-28) 

 

139.770 m2 A/P;661 

A/T;897 
1958 2022 

26. 
Syria 

Border 

 

Mardin 

Artuklu 

(Dibektaş) 

(51 Parsel) 

 

82.000 m2 

 

M2;40 

DM11;35 
1993 2022 

27. 
Syria 

Border 
Mardin 

Artuklu 

(Küçükköy) 

56 Parsel 

 

116.000 m2 

 

A/T;527 

M14;571 
1962 2022 
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Nu. Location Province District 

Area 

(square 

metres) 

known to 

contain 

anti-

personnel 

mines 

Type and 

quantity 

of anti-

personne

l mines 

Estima

ted 

period 

when 

mines 

were 

empla

ced 

Estimated 

date of 

completio

n (year-

end) 

28. 
Syria 

Border 
Mardin 

Artuklu 

(Çukuryurt) 

(95 Parsel) 

116.000 m2 N/A - 2022 

29. 
Syria 

Border 

 

Mardin 

 

Nusaybin 

(Akagıl) 

(Parsel 13) 

45.500 m2 

 

A/P;1453 

 

- 2023 

 

30. 

 

Syria 

Border 
Mardin 

Nusaybin 

(Yenituran) 

(35/7-37/36) 

 

1.748 m2 

 

A/P;109 

 

 

1958 2023 

31. 
Iraq 

Border 

Hakkari 

 

Şemdinli 

(Beyyurdu) 

(155 Ada /1-2-

3-4-5 Parsel 

120 Ada 1 

Parsel) 
 

16.630 m2 N/A - 2023 

 

 

32. 

 

 

Syria 

Border 
Şanlıurfa 

Ceylanpınar 

(Muratlı) 
133.227 m2 N/A - 2023 

 

33. 

 

Syria 

Border 

 

Mardin 

 

Kızıltepe 

(Hanyeri) 

(Parsel 59) 

 

203.000 m2 

 

 

M16A2;4 

DM11;8 

1993 2023 

34. 
Iran 

Border 
Van Özalp 15.000 m2 DM11;61 1992 2023 

35. 
Iran 

Border 
Van Özalp 37.500 m2 DM11;53 1992 2023 

36. 
Iran 

Border 
Van Özalp 37. 500 m2 

DM11;12

7 
1992 2023 

37. 
Iran 

Border 
Van Özalp 35. 000 m2 

DM11;10

0 
1992 2023 

38. 
Iran 

Border 
Van Özalp 40.000 m2 

DM11;20

0 
1992 2023 
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Nu. Location Province District 

Area 

(square 

metres) 

known to 

contain 

anti-

personnel 

mines 

Type and 

quantity 

of anti-

personne

l mines 

Estima

ted 

period 

when 

mines 

were 

empla

ced 

Estimated 

date of 

completio

n (year-

end) 

39. 
Iran 

Border 
Van Özalp 14.000 m2 

DM11;26

3 
1992 2023 

40. 
Iran 

Border 
Van Özalp 14.000 m2 

DM11;24

7 
1992 2023 

41. 
Iran 

Border 
Van Özalp 14.000 m2 

DM11;80

0 
1992 2023 

42. 
Iran 

Border 
Van Özalp 14.000 m2 

DM11;17

0 
1992 2023 

43. 
Iran 

Border 
Van Özalp 14.000 m2 

DM11;14

76 
1992 2023 

44. 
Iran 

Border 
Van Özalp 12.500 m2 

DM11;10

00 
1992 2023 

45. 
Iran 

Border 
Van Özalp 12.500 m2 

DM11;52

0 
1992 2023 

46. 
Iran 

Border 
Van Özalp 40.000 m2 

DM11;15

0 
1992 2024 

47. 
Iran 

Border 
Van Özalp 40.000 m2 

DM11;20

0 
1992 2024 

48. 
Iran 

Border 
Van Özalp 40.000 m2 

DM11;20

0 
1992 2024 

49. 
Iran 

Border 
Van Özalp 30.000 m2 

DM11;15

0 
1992 2024 

50. 
Iran 

Border 
Van Özalp 20.000 m2 

DM11;12

0 
1992 2024 

51. 
Iran 

Border 
Van Özalp 20.000 m2 

DM11;22

7 
1992 2024 

52. 
Iran 

Border 
Van Özalp 45.000 m2 

DM11;22

0 
1992 2024 

53. 
Iran 

Border 
Van Özalp 30.000 m2 

DM11;16

0 
1992 2024 
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Nu. Location Province District 

Area 

(square 

metres) 

known to 

contain 

anti-

personnel 

mines 

Type and 

quantity 

of anti-

personne

l mines 

Estima

ted 

period 

when 

mines 

were 

empla

ced 

Estimated 

date of 

completio

n (year-

end) 

54. 
Iran 

Border 
Van Özalp 180.000 m2 

DM11;65

0 
1992 2024 

55. 
Iran 

Border 
Van Özalp 24.000 m2 

DM11;12

0 
1992 2025 

56. 
Iran 

Border 
Van Özalp 445.000 m2 

DM11;26

0 
1992 2025 

57. 
Iran 

Border 
Van Özalp 35.000 m2 

DM11;15

0 
1992 2025 

58. 
Iran 

Border 
Van Özalp 201.667 m2 

DM11;14

3 
1992 2025 

59. 
Iran 

Border 
Van Özalp 201.667 m2 

DM11;13

3 
1992 2025 

60. 
Iran 

Border 
Van Çaldiran 6.000 m2 DM11;65 1992 2025 

TOTAL 5,418.669 33.260 - - 

 

e. Mine Risk Education Plan (2021-2023); 

TURMAC has conducted an analysis through its database and determined 899 risky villages in 15 

provinces and 42 districts. TURMAC has prioritized these regions in line of victim data and reflected 

its results in preparation of “National Mine Risk Education Plan” (NMREP), as a part of its National 

Strategic Mine Action Plan (2020-2025). NMREP has three courses of actions which are aimed to be 

conducted simultaneously during 2021-2023. 

 

▪ NTS of all minefields in Turkey will be conducted in scope of EBMCP Phase-3 between 

2020 and 2022. NTS teams will conduct MRE in the vicinity of these minefields during 

their survey activities. 

▪ TURMAC plans to encourage local NGOs to initiate MRE activities by organizing 

workshops and trainings. These activities will help develop national capacity through 

NGOs and will be supported by EBMCP Phase-3. 



 

 
Page36 

 

  

▪ An MRE Protocol is signed with Turkish Gendarmerie in 2020, covering 15 provinces, 42 

districts and 899 villages. TURMAC will provide trainer training of Gendarmerie 

personnel in MRE and monitor their MRE activities. 

 

• It is assumed that Turkey’s MRE activities will have the most negative effect from coronavirus 

pandemic in 2020 and 2021. Although demining activities continue with strict measures, MRE 

activities are suspended now. However, the abovementioned plans will bring positive results in 

MRE activities in Turkey in the long run. 

• In order to convey messages related to MRE, TURMAC plans to use bilateral meetings/sessions 

supported with visual presentation. TURMAC considers this methodology more effective than 

only dissemination of materials such as brochures/flyers etc. in terms of desired behavioural 

change of communities. 

 

 

 

f. Potential Risk Factors and Assumptions; 

 

• In order to accomplish aforementioned work plan for the period of 2021-2025 assumptions are; 

 

▪ Accurate and efficient implementation of the entire "Land Release Process" by all 

stakeholders of the mine action in Turkey, 

▪ Timely allocated financial resources (MoND Budget and IPA funds), 

▪ Increasing the Military Demining Team's capacity as well as mechanical demining 

equipment, 

▪ To maintain "stable security situation" along the borders of Turkey, 

▪ UNDP and EU Delegation to Turkey will continue to cooperate with TURMAC in the 

implementation of the activities and information will be shared between the stakeholders 

to the extent necessary, 

▪ Work Plan will be continuously monitored and revised and revised work plan will be 

implemented in coordination with EUD and UNDP as well as army command HQ's. 

 

 

• Potential risk factors which might hamper implementation of the activities for the requested 

period are; 

 

▪ As Turkey still suffering from Covid-19 pandemic's adverse effects and the measures 

which has to be implemented by the government could cause some challenges during 

mobilization of the demining and NTS companies, 

▪ Although recent security situation is stable particularly along the Syria and Iraq borders of 

the Turkey, so called countries might be subject to possible future conflicts which might 

have an adverse effect on humanitarian demining activities along borders. 
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LIST OF ABBREVIATIONS / ACRONYMS 

 

APM : Anti-Personnel Mines 

APII : Amended Protocol II 

APLM : Anti-Personnel Land Mines 

APMBC : The Anti-Personnel Mine Ban Convention 

ATM : Anti-Tank Mines 

AXO : Abandoned Explosive Ordnance 

BAC : Battle Area Clearance 

BLU : Bomb Live Unit 

CBU : Cluster Bomb Unit 

CCM : The Convention on Cluster Munitions 

CCW : The Conventional on Certain Conventional Weapons 

CEN : Committee European Normalization 

CHA : Confirmed Hazardous Area 

C-IED : Counter Improvised Explosive Device 

COTS : Commercial off The Shelf 

CWA : CEN Workshop Agreement 

EBMCP: Eastern Border Mine Clearance Project 

EO : Explosive Ordnance 

EU : Europe Union 

EOD : Explosive Ordnance Disposal 

ERW : Explosive Remnants of War 

FD : Full Development 

GMAA : General Mine Action Assessment 

HQ : Head Quarters 

IATG : International Ammunition Technical Guidelines 

IBM : Integrated Border Management 

IDPs : İnternally Displaced Persons 

IED : Improvised Explosive Device 

IEDD : IED Disposal 

ILO : International Labor Organization 

IM : Information Management  

IMAS : International Mine Action Standards 

IMSMA : Information Management System for Mine Action 

IPA : Instrument for Pre-Accession Assistance 

ISO : International Organization for Standardization 

JOMAT : Gendarmerie Special Mine Clearance Team 
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MAC : Mine Action Center 

MACC : Mine Action Coordination Centre 

MCC : Manuel Clearance Contractor 

MDD : Mine Detection Dog(s) 

MRE : Mine Risk Education 

MOU : Memorandum of Understanding 

NATO : North Atlantic Treaty Organization 

NDP : National Development Plan 

NGOs : Non-Governmental Organization 

NMAA : National Mine Action Authorities 

NMREP: National Mine Risk Education Plan 

NSMAP: National Strategic Mine Action Plan 

NTS : Non-Technical Survey 

OA : Operational Analysis 

OMAT : Military Special Mine Clearance Team 

PD : Preliminary Development 

PDS : Post Design Services 

PPE : Personal Protective Equipment 

PPIED : Pressure Plate IED 

QA : Quality Assurance 

QC  : Quality Control 

QM : Quality Management 

QMC : Quality Management Capacity 

RCIED : Radio Controlled IED 

RDMS  : Relational Database Management System 

RSP : Render Safe Procedure 

SADD : Sex and Age Disaggregated Data 

SOPs : Standing/Standard Operating Procedures 

SON  : Statement of Operational Need 

SOR : Statement of Requirement 

STANAG: Standardization Agreement 

STO : Statement of Tasks and Outputs 

SHA : Suspected Hazardous Area 

SQL : Specified Quality Limit 

TAF : Turkish Armed Forces 

TURMAC: Turkish Mine Action Center 

T&E : Test and Evaluation 

UNMAS : United Nations Mine Action Service 
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UN : United Nations 

UNDP : United Nations Development Program 

UXO : Unexploded Munitions 

VA : Victim Assistance 

VBIED : Vehicle Borne IED 

VOIED : Victim Operated IED 

WP : White Phosphorous 
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1. GİRİŞ 

 

Anti-Personel Mayınlar (APM) ülkemizde; 1956 yılından itibaren Suriye sınırında kaçakçılığın 

önlenmesi amacıyla kullanılmaya başlanmış, 1993-1997 yılları arasında gerçekleşen terör eylemleri 

sonrasında Doğu ve Güneydoğu Anadolu bölgesinde askerî bölgelerin güvenliğinin sağlanması ve 

sınır güvenliğini güçlendirme maksadıyla döşenmiştir. 

 

Türkiye, mayın sorununun çözümüne ilişkin ilk çalışmalara 1996 yılında APM’lerin 

kullanılmasını yasaklayarak başlamış, 1982 yılında imzalanan “Aşırı Derecede Yaralayan ve Ayırım 

Gözetmeyen Etkileri Bulunan Belirli Konvansiyonel Silahların Kullanımının Yasaklanması veya 

Sınırlandırılması Sözleşmesi’nin (BKSS Sözleşmesi)” 1’inci, tadil edilmiş 2’nci ve 4’üncü 

protokollerini 21 Ekim 2004 tarihinde kabul etmiştir. Aynı yıl Anti-Personel Mayınların 

Kullanımının, Depolanmasının, Üretiminin ve Devredilmesinin Yasaklanması ve Bunların İmhası ile 

İlgili Sözleşme’ye (Ottava Sözleşmesi) taraf olan Türkiye, 2015 yılında Millî Mayın Faaliyet 

Merkezinin (MAFAM) kurulmasına ilişkin Kanun’u kabul ederek bu konudaki kararlılığını ortaya 

koymuştur. 

 

Bu kararlılık doğrultusunda Türkiye, “2025 Yılı Mayınsız Dünya” hedefine paralel olarak 

toprağa gömülü mayınların tamamını temizleme ve ülkeyi mayın ve patlamamış mühimmattan 

arındırılmış, insanların mayın riskine maruz kalmadan yaşayacağı ülke haline getirmeyi 

amaçlamaktadır. 

 

Bu kapsamda hazırlanan planda, öncelikle gerçekleştirilen mayın faaliyetleri, kirletilmiş 

alanların durumu ile sosyo-ekonomik etkisi, teknik olmayan keşif faaliyeti ile arazi iptali ve mayın 

temizlik faaliyeti kapasite durumu ortaya konulmuş, müteakiben misyon, vizyon ve amaçlar ile 

bunların gerçekleştirilmesine yönelik uygulanan ve planlanan proje ve faaliyetler ile mali kaynakları 

açıklanmıştır. Planın hâlihazırda devam etmekte olan ve yürütülecek faaliyetleri de içermesi 

sebebiyle devamlı olarak gözden geçirilmesi sağlanacak, ortaya çıkan değişiklikler yıllık olarak plana 

yansıtılacaktır.  

 

2. DURUM ANALİZİ 
 

a. MAFAM Öncesi Mayın Faaliyetleri 

 

Soğuk Savaş döneminin sona ermesiyle değişen güvenlik ihtiyaçları neticesinde, 

APM’lerin kullanılmasına karşı oluşan ulusal ve uluslararası kamuoyuna olumlu yaklaşan Türkiye, 

17 Ocak 1996 tarihinde APM’lerin kullanılmasını yasaklayan bir bildirge yayımlamıştır.  

26 Ocak 1998 tarihinde ise Türk Silahlı Kuvvetleri yayımladığı emirle APM’lerin kullanılmasını 

yasaklamıştır.  

  

Türkiye, 01 Mart 2004 tarihinde taraf olduğu Ottava Sözleşmesi kapsamında, sınırları 

içerisindeki mayınla kirletilmiş alanları 01 Mart 2014 tarihine kadar temizlenmeyi taahhüt etmiştir. 

Ancak, Türkiye’nin yakın coğrafyasında meydana gelen siyasi istikrarsızlık nedeniyle mevcut 

mayınların tamamı temizlenememiştir. Bu nedenle Ottava Sözleşmesi’nin 5’inci madde 

yükümlüğünün yerine getirilmesi maksadıyla 01 Mart 2022 tarihine kadar ek süre alınmıştır. 

 

2004 yılında Ottava Sözleşmesi’nin imzalanmasını müteakip insani maksatlı mayın 

temizleme faaliyetlerini yürütmek üzere Türk Silahlı Kuvvetleri tarafından Özel Mayın Arama 

Temizleme (ÖMAT) Birlikleri teşkil edilerek ihtiyaç duyulan alanlarda görevlendirme yapılmıştır. 

Şırnak (Cizre), Şanlıurfa (Akçakale) ve Ardahan (Göle) illerinde toplam 189.979 m²’lik alanın 

temizliği yapılarak bulunan 1.999 adet mayın imha edilmiştir.  
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Bunun yanı sıra Valilikler tarafından; Mardin ve Gaziantep’te gümrük kapılarının 

yenilenmesi, Kilis’te demiryolu istasyonunun hizmete açılması, Gaziantep-Karkamış bölgesinde 

antik kentin turizme kazandırılmasına yönelik olarak sivil firmalara yaptırılan mayın temizliği 

kapsamında 1.072.622 m² alan temizlenerek 1.596 adet mayın imha edilmiştir.  

 

MAFAM’ın kuruluşu öncesinde yapılan bahse konu mayın temizlik faaliyetleri 

uluslararası standartlara (akreditasyon, kalite yönetimi, sertifikasyon) göre gerçekleştirilmediği için 

insani maksatlı mayın temizliği olarak nitelendirilememektedir. Bununla birlikte söz konusu 

faaliyetler teknik keşif faaliyeti kapsamında değerlendirmeye alınmaktadır. 

 

2012 – 2013 yıllarında NATO Destek Ajansı vasıtası ile Millî Savunma Bakanlığı 

tarafından Türkiye – Suriye hudut hattında bulunan yaklaşık 190,5 km²’lik mayınlı alanın standartlar 

doğrultusunda özel firmalar tarafından temizlenmesine yönelik proje oluşturulmuştur. Fakat söz 

konusu proje ihale aşamasındayken Suriye Arap Cumhuriyeti’nde meydana gelen gelişmeler 

nedeniyle 17 Haziran 2013 tarihinde iptal edilmiştir. 

 

25 Temmuz 2014 – 10 Şubat 2015 tarihleri arasında Ankara’da bulunan kullanım dışı 

bırakılmış Sunay Atış Alanı’nın patlamamış mühimmat temizliği NATO Destek Ajansı vasıtası ile 

standartlara uygun olarak gerçekleştirilmiş, 749.590 m²’lik alanın temizliği yapılarak bulunan 281 

adet mühimmat parçası imha edilmiştir. 

 

Ottava Sözleşmesi’nin 4’üncü madde yükümlülüğünün yerine getirilmesi amacıyla 

depolarda bulunan yaklaşık üç milyon adet anti-personel mayın 2011 yılında imha edilmiştir.  

 

b. MAFAM Sonrası Mayın Faaliyetleri 

 

 03 Şubat 2015 tarihinde 6586 sayılı “Millî Mayın Faaliyet Merkezi Kurulmasına İlişkin 

Kanun İle Bazı Kanunlarda Değişiklik Yapılmasına Dair Kanun” kabul edilmiş ve MAFAM Dairesi 

Başkanlığı, Millî Savunma Bakanlığına (MSB) bağlı olarak kurulmuştur. Söz konusu Kanun                            

09 Temmuz 2018 tarihinde Türkiye Cumhuriyeti Devleti’nin, Cumhurbaşkanlığı Hükümet Sistemine 

geçişi kapsamında yürürlükten kaldırılmıştır. MAFAM Dairesi Başkanlığı, 10 Temmuz 2018 

tarihinde yayımlanan 01 sayılı “Cumhurbaşkanlığı Teşkilatı Hakkında Cumhurbaşkanlığı 

Kararnamesi” (Md.342) ile faaliyetlerine devam etmektedir. 

 

MAFAM’ın kurulmasını müteakip IPA-I (2011) Katılım Öncesi Mali Yardım Aracından 

alınan bütçe ile yürütülen “Türkiye’nin Doğu Sınırlarında Mayın Temizlenmesi ve Sınır Denetim 

Kapasitesini Artırarak Sosyo-Ekonomik Gelişimin Sağlanması Projesi (DSMTP)”  

05 Kasım 2015 tarihinde ihale aşamasındayken MAFAM tarafından protokol ile teslim alınmıştır.   

04 Nisan 2016 – 19 Kasım 2019 tarihleri arasında MAFAM’ın koordinesi ile Birleşmiş Milletler 

Kalkınma Programı Türkiye Ofisi sorumluluğunda yürütülen proje kapsamında Iğdır ve Ağrı 

(Doğubayazıt) illerinde toplamda 4.808.807 m² alan temizlenmiş ve 59.587 adet mayın imha 

edilmiştir. 

 

Doğu Sınırları Mayın Temizliği Projesi kazanımları, mayından temizlenen alanlarla 

sınırlı kalmamış, kirletilmiş olmasa da mayınlı alanların varlığı nedeniyle ulaşılamayan alanlar da 

dikkate alındığında toplamda 20.337.920 m² alan kullanıma açılmıştır. 

 

Teknik keşif ve insani maksatlı mayın temizliği gerçekleştirmek maksadıyla MSB 

bünyesinde bulunan askerî unsurlar (ÖMAT) 2017 yılında Bakan direktifi ile MAFAM’ın harekât 

kontrolüne alınmıştır. İçişleri Bakanlığı bünyesinde bulunan askerî unsurlar (JÖMAT) ise Jandarma 

Genel Komutanlığı ile koordineli olarak insani maksatlı mayın temizlik faaliyetlerinde 

görevlendirilmektedir. 
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Söz konusu askerî unsurlar tarafından 2017 – 2020 yılları arasında;  

 

(1) Gaziantep-Karkamış gümrük sahası tır parkı alanında,  

 

(2) Acil Sınır Fiziki Güvenlik Sistemi (ASFGS) Projesi kapsamında Kilis Darmık Dağı 

ve Hakkâri-Yüksekova Esendere bölgesinde,  

 

(3) Ağrı-Doğubayazıt Gürbulak, Fehmi Altınordu ve Kozlu Bölük merkezlerinde,  

 

(4) Kilis-Elbeyli Çobanbey gümrük sahasında,  

 

(5) Hatay-Altınözü, Reyhanlı ve Kırıkhan bölgelerinde,   

 

(6) Dava konusu olan Gaziantep-Oğuzeli şahıs arazisinde, 

 

(7) Kilis-Çerçili Hudut Karakolu bölgesinde, 

 

(8) Ardahan-Göle Millet Bahçesi Projesi kapsamında, 

 

(9) Şırnak-Silopi sınır hattında sınır güvenliği kapsamında olmak üzere, toplam 

1.422.320 m² alan temizlenerek 20.858 adet mayın imha edilmiştir.  

 

MSB bünyesinde bulunan Patlamamış Mühimmat Keşif ve İmha (PMKİ) timlerinin 

akreditasyonunun MAFAM tarafından tamamlanmasını müteakip 2018 yılında söz konusu timler 

tarafından, mühimmat deposunda meydana gelen patlama sonucunda şehit olan askerlerimizin 

anısına anıt yapılması kapsamında Afyonkarahisar’da 1.466 m² alanın temizliği yapılmış 3 adet 

patlamamış mühimmat bulunarak imha edilmiştir.  

 

İçişleri Bakanlığı (Jandarma Genel Komutanlığı) bünyesinde bulunan Patlayıcı Madde 

İmha Timleri (PAMİT) tarafından, Muş’un Malazgirt ilçesine "Malazgirt Meydan Muharebesi Tarihi 

Millî Parkı" yapılabilmesi maksadıyla geçmiş yıllarda atış alanı olarak kullanılan bölgede 275.961 

m²’lik alanın patlamamış mühimmat temizliği gerçekleştirilmiş, bulunan 662 adet mühimmat imha 

edilmiştir.  

 

Kıbrıs Lefkoşa’da bulunan Aziz George ve Aziz Jacobs kiliselerinde yapılacak sınırlı 

restorasyon faaliyetlerinin emniyetli bir şekilde icra edilmesi maksadıyla, bölgede temas hattının 

Türk tarafında kalan bölümünün mayın ve satıh altı patlayıcılardan temizlenmesi maksadıyla  

21 Şubat 2019 tarihinde Cumhurbaşkanı Kararı ile yurt dışı görevlendirme onayı alınmıştır. 

Kiliselerin temizliği için görevlendirilen Ege Ordu Komutanlığı PMKİ Ekibi 17 Mayıs - 13 Haziran 

2019 tarihleri arasında arama faaliyeti icra etmiş, söz konusu bölgede herhangi bir patlayıcı tespit 

edilmediği bildirilerek 13.000 m²  alanın devir teslimi yapılmıştır. 

 

Ankara Kahramankazan’da bulunan kullanım dışı bırakılmış 1,121 milyon m²lik 

Orhaniye Atış Alanı’nın patlamamış mühimmat temizliğinin yapılması maksadıyla görevlendirilen 

4’üncü Kolordu Komutanlığı PMKİ ekibi 02 Nisan 2019 tarihinde temizlik faaliyetine başlamıştır. 

Ankara Üniversitesi Veterinerlik Fakültesi Eğitim ve Araştırma Çiftliği tarafından ekim amaçlı 

kullanılan bölgede 178.081 m² alan temizlenerek bulunan 40 adet topçu mühimmatı imha edilmiştir. 

Söz konusu bölgenin temizliği 2020 yılında devam edecektir. 
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  Diyarbakır’da bulunan ve ağır silah atış alanı olarak kullanılmaktayken 15 Mayıs 2013 

tarihinden itibaren kullanım dışı bırakılan 8,973 milyon m²lik Ekinciler Ağır Silah Atış Alanında 

patlamamış mühimmat temizlik faaliyetleri 2019 yılında başlamış ve hâlihazırda devam etmektedir. 

 

MAFAM’ın faaliyetlerine başladığı tarihten 2020 yılına kadar yürütülen teknik olmayan 

keşif faaliyetleri ile 15.236.625 m² alan iptal edilmiş, askeri ve sivil unsurlar marifetiyle  

6.231.127 m² alanın temizliği gerçekleştirilerek 80.445 adet mayın imha edilmiştir. Buna paralel 

olarak patlamamış mühimmat kirliliği bulunan 455.508 m² alanın askeri unsurlar tarafından temizliği 

gerçekleştirilerek bulunan 705 adet patlamamış mühimmat imha edilmiştir. 

 

Türkiye’de mayın faaliyetlerinin emniyetli ve etkin bir şekilde icra edilebilmesi 

maksadıyla, Uluslararası Mayın Faaliyet Standartlarını (International Mine Action Standarts –IMAS) 

esas alan 44 adet Millî Mayın Faaliyet Standardı ile 4 adet Milli Mayın Faaliyet Standart Uygulama 

Talimatı (MMFSUT) yayımlanarak uygulanmaya başlamıştır. 
 

 Mayın Faaliyetleri Bilgi Yönetim Sistemi (Information Management System for Mine 

Action-IMSMA) Programı; 

 

(1) Mayın/patlamamış mühimmatla kirletilmiş alanlar ile temizliği yapılan alanlar, 

 

(2) Teknik ve teknik olmayan keşif faaliyetleri, 

 

(3) Mayın mağdurları ile mayın mağdurlarına yardım ve mayın risk eğitimi, 

 

(4) Akreditasyon, kalite güvence/kalite kontrol ve sertifikasyon faaliyetleri ile ilgili her 

türlü bilgi toplama, sınıflama, analiz etme ve yayımlama ihtiyaçlarını karşılaması amacıyla kurularak 

16 Şubat 2018 tarihinden itibaren kullanılmaya başlamıştır. 

 

 Mayın mağdurlarına yardım konusunda en önemli husus olan mayın mağdurları bilgi 

bankası oluşturulmuş ve mağdurlara ait veri analiz (olay, mekân, yaş, cinsiyet) çalışmaları 

başlamıştır. Bu kapsamda 2012-2019 yılları arasında mayın mağduru olmuş 146 kişi devlet tarafından 

sağlanan başta Aile Yardımı, Engelli Aylığı, Engelli Yakını Aylığı ve Şartlı Eğitim Yardımı olmak 

üzere toplamda 503 adet sosyal ve ekonomik destek ve yardımdan faydalanmıştır. 

 

Sağlık Bakanlığı ile yapılan koordine sonucunda, Sağlık Yönetim Bilgi Sistemine mayın 

mağdurlarına özel tanımlı kod (ICD-10 kodu olarak Y.36.8) eklenmesi sağlanmıştır. Bu sayede sağlık 

kuruluşlarına müracaat eden mayın/patlamamış mühimmat kazasına maruz kalmış kişilerin mayın 

mağdurlarına özel tanımlı kod ile Sağlık Yönetim Bilgi Sistemine kaydı yapılarak takibi 

sağlanmaktadır.  

 

Mayın mağdurlarının mevcut yasalar kapsamındaki sosyal yardım programları dâhilinde 

aldığı yardımların tespit edilerek istatistiki veri haline dönüştürülmesi amacıyla Aile, Çalışma ve 

Sosyal Hizmetler Bakanlığı ile protokol imzalanmıştır. 

 

MAFAM, mayın risk eğitimi çalışmaları ile mayınlı bölgelerde yaşayan vatandaşların 

zarar görme riskini en aza indirmeyi, emniyetli davranış şekillerini benimsetmeyi, ölüm ve yaralanma 

riskini en aza indirerek insanların güvende yaşayacağı bir ortam oluşturmayı hedeflemektedir. Bu 

kapsamda mayın risk eğitimi çalışmalarının ilki 04 Nisan 2019 tarihinde  

Ağrı-Doğubayazıt Garnizon Telçeker Ortaokulu’nda gerçekleştirilmiş, 5.sınıf – 8.sınıf düzeyinde 

toplam 364 öğrenci ile okulda görev yapan 22 öğretmen ve görevliye mayın risk eğitimi verilmiştir. 
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Ottava Sözleşmesi’nin 4’üncü madde yükümlülüğü kapsamında 2019 yılında depolarda 

bulunan 2.851 adet anti-personel mayın imha edilmiştir. Hâlihazırda eğitim/akreditasyon 

faaliyetlerinde kullanılmak maksadıyla 6.408 adet anti-personel mayın depolarda muhafaza 

edilmektedir. 

 

Mevcut mevzuatla MAFAM’a verilen görev ve sorumlulukların esaslarını düzenlemek 

maksadıyla “Millî Mayın Faaliyet Merkezi Çalışma Esasları Yönergesi (Taslak)” hazırlanmıştır. 

 

21 Ekim 2018 tarihinde Kamboçya Mayın Faaliyet ve Mayın Mağdurlarına Yardım 

Otoritesi (CMAA) ile MAFAM arasında mayın faaliyetlerine yönelik eğitim ve tecrübe paylaşımı 

hususunda "İş Birliği Protokolü" imzalanmıştır.  

 

c. Kirletilmiş Alanların Durumu ve Sosyo-Ekonomik Etkisi 

 

Türkiye Cumhuriyeti’nde mayın probleminin sosyo-ekonomik etkisi 18 ili kapsamakta, 

2020 yılı itibariyle toplamda 150.615.000 m²’lik kirletilmiş alanda 865.278 adet kayıtlı mayın 

bulunmaktadır. Bununla birlikte kullanımına ihtiyaç kalmayan ve/veya hizmet süresi dolmuş eğitim 

atış alanlarının kullanım dışı bırakılması sonucunda 38 adet alanda 55.870.157 m²’lik patlamamış 

mühimmat kirliliği bulunmaktadır.  

 

Yukarıda belirtilen mayın ve patlamamış mühimmat kirliliği Türkiye’yi (100 km²’nin 

üzerinde kirletilmiş alanı olan) çok kirli ülkeler kategorisine dâhil etmekte, bu sebeple mayın ve 

patlamamış mühimmat temizliği konusundaki taahhütlerin yerine getirilmesi, Türkiye’nin 

uluslararası itibarı açısından büyük önem arz etmektedir.  

 

Ülkemize verilen süre içerisinde (2022 yılı sonuna kadar) mevcut imkânlarla geniş çaplı 

kirliliği ortadan kaldırmanın ve bütün mayınları imha etmenin mümkün olmadığı 

değerlendirilmektedir. Bu nedenle söz konusu 2025 yılı hedefine ulaşabilmek ve Ottava Sözleşmesi 

yükümlülüklerini yerine getirebilmek amacıyla 2021 yılı Taraf Devletler Toplantısında üç yıllık süre 

uzatımı talep edilecektir. 

 

Söz konusu kirlilik; uluslararası alanda Türkiye’yi baskı altında bıraktığı gibi ülke 

içerisinde de pek çok olumsuzluğu beraberinde getirmektedir. Bu kapsamda; 

 

(1) Terör tehdidi ve sınır güvenliği sebebiyle döşenmiş mayınlar, tarım ve hayvancılık 

faaliyetleriyle uğraşan bölge halkının can ve mal güvenliğini tehdit etmekte, 

 

(2) Mayın/patlamamış mühimmatla kirletilmiş alanlar, tarihi zenginliklerimizin 

bulunduğu bölgelerde yürütülecek faaliyetlere engel olarak bu alanların değerlendirilmesinin ve 

kültürel mirasımıza dâhil olmasının önüne geçmekte, 

 

(3) Millî Park/Tabiat Parkı statüsü olduğu halde içerisinde kirletilmiş alan bulanan 

bölgeler doğal yaşamı tehdit etmekte, 

 

(4) Zamanla yerleşim bölgeleri içerisine dâhil olan kirletilmiş alanlar, söz konusu 

bölgenin kentleşmesini engelleyerek ekonomik kalkınmanın önüne geçmekte, 

 

(5) Sondaj ve sismik araştırma yapılacak bölgelerdeki mayın kirliliği, yeraltı 

zenginliklerimizin (petrol, doğalgaz) ülke ekonomisine kazandırılmasına ve böylece dışa bağımlılığın 

azaltılmasına engel olmakta, 
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(6) Enerji santrali kurulmasına elverişli olan bölgelerdeki mayın kirliliği, yatırımların 

gerçekleştirilmesine mani olarak enerji konusunda millî kaynakların kullanılmasının önüne 

geçmekte, 

 

(7) Mayın/patlamamış mühimmat temizliğinin tamamlanmaması, askerî maksatlarla 

kullanımına ihtiyaç kalmayan arazilerin içerisinde yapılacak madencilik faaliyetlerine yönelik arama, 

işletme, ölçüm vb. çalışmaları engelleyerek ülke ekonomisine katkı sağlayacak faaliyetlere mani 

olmaktadır. 

 

ç. Teknik Olmayan Keşif Faaliyeti ile Arazi İptali 

 

Teknik Olmayan Keşif faaliyeti, bir araziyi değerlendirmek için mevcut kayıtların 

incelenmesi, arazinin yerinde görülmesi, yerel yöneticiler ve bölge halkı ile koordine edilerek 

mayın/patlamamış mühimmat ile kirletilmiş alanın tespit edilmesidir. Kirliliğin tespit edilmesinde 

teknik müdahaleler kullanılmaksızın doğrudan/dolaylı kanıtlar marifetiyle mayın/patlamamış 

mühimmat kirliliğinin mevcudiyeti, tipi, dağılımı ve alan sınırları hakkında veri toplanır. 

 

MAFAM tarafından gerçekleştirilen Teknik Olmayan Keşif faaliyeti, teknik keşif ve 

temizlik faaliyetiyle kıyaslandığında verimlilik açısından daha yüksek etkiye sahip olmakla birlikte 

Türkiye’de Teknik Olmayan Keşif faaliyetinin gerekliliği aşağıdaki durumlar sebebiyle önem 

kazanmaktadır: 

 

(1) Emniyet sebebiyle uzun zaman içerisinde bakımı ihmal edilmiş ve sınırları aşırı 

büyümüş mayınlı alanların varlığı,  

 

(2) Mayınların döşenmesinin üzerinden çok fazla zaman geçmesi (50-60 yıl) nedeniyle 

arazi koşullarının değişmesi, 

 

(3) Mayın kayıtlarının hatalı, eksik tutulması veya kaybolmuş olması, 

 

(4) İklim şartları sebebiyle mayınların yıllar içerisinde yer değiştirmesi, 

 

(5) Mayınlı alanlarda çıkan yangınlar sebebiyle mayınların infilak etmesi veya plastik 

kaplarının bozularak hassas duruma geçmesi. 

 

Bu kapsamda, Teknik Olmayan Keşfin mayın temizlik faaliyetleri içerisindeki öneminin 

farkındalığı ile personel kapasitesi artırılarak teknik olmayan keşif faaliyetleri başlatılmış,  

2017 – 2020 yılları arasında mayın kirliliği bulunan alanlarda 15.236.625 m² alanın arazi iptali 

gerçekleştirilmiştir. Önümüzdeki dönemde etkin bir keşif planlamasıyla toplam mayınlı arazilerin en 

az %25 oranında iptali öngörülmektedir.  

 

d. Mayın Temizlik Faaliyetleri Kapasite Durumu 

 

MAFAM, IPA projeleri dışındaki mayın temizlik faaliyetlerini, harekât kontrolüne aldığı 

ve akredite ettiği askerî unsurlar (ÖMAT/JÖMAT) vasıtasıyla gerçekleştirmektedir. Teknik olmayan 

keşif, kalite güvence ve kalite kontrol faaliyetlerini ise aldıkları eğitimler sonucunda yetkinlik 

sertifikası edinmiş mevcut personeli ile yürütmektedir.  

 

2017 – 2018 yıllarında mayın temizlik faaliyetinde; MSB ve İçişleri Bakanlığı 

(J.Gn.K.lığı) bünyesinde bulunan; 3 adet “Özel Mayın Arama ve Temizleme (ÖMAT)” bölüğü, 

2 adet Jandarma Özel Mayın Arama ve Temizleme (JÖMAT)” bölüğü ile 2 adet “Mekanik Mayın 

Temizleme Teçhizatı” kullanılmıştır. 
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Mayın temizlik kapasitesinin geliştirilmesine yönelik olarak mevcut 5 bölüğe ilave 5 

bölük daha teşkil edilmesi planlanmıştır. Söz konusu bölüklerden üçü 2019 yılında teşkil edilerek, 

personel atamaları gerçekleştirilmiş ve gerekli eğitimleri tamamlanmıştır. Kalan iki bölüğün ise 2020 

yılında personel atamaları Kara Kuvvetleri Komutanlığınca gerçekleştirilecektir.  

 

Söz konusu bölükler için malzeme ve teçhizat alımı kapsamında, bilgisayar, dedektör, 

jeneratör, el telsizi, işaretleme kiti, tahrip teçhizat seti, dedektörcü alet seti, mayından koruyucu 

teçhizat, ofis ve yaşam konteyneri ihaleleri tamamlanarak malzemeler teslim alınmıştır. Mayından 

koruyucu bot ve küresel konumlama sisteminin tedariki 2020 yılı içerisinde gerçekleştirilecektir. 

 

Ayrıca insani maksatlı mayın temizlik faaliyetlerinde önemli rolü bulunan mayın arama 

köpeklerinin (MAKÖ) yetiştirilmesi için gerekli girişimlerde bulunulmuş, bu kapsamda Jandarma At 

ve Köpek Eğitim Merkezi (JAKEM) Komutanlığı tarafından insani maksatlı mayın faaliyetlerine 

yönelik olarak 2 adet MAKÖ yetiştirilmiş ve akredite edilmiştir. 2020 yılı itibariyle MAKÖ’lerin 

aktif olarak kullanılması ve sayılarının artırılması hedeflenmektedir. 

 

Mayın temizlik faaliyetlerinin etkin ve verimli olarak icra edilebilmesi, mayınlı sahalarda 

manuel arama sonrası doğrulama yapılabilmesi maksadıyla bahse konu bölüklerin kullanabilmesi için 

ihtiyaç duyulan 6 adet Mekanik Mayın Temizleme Teçhizatının alınmasına yönelik ödenek tahsis 

edilmiştir. Bu kapsamda Askeri Fabrika ve Tersane İşletme Anonim Şirketi (ASFAT A.Ş.) tarafından 

milli imkânlarla üretilmesi kararlaştırılmıştır. Mayıs 2020 tarihinde iki adet, Mart 2021 tarihinde ise 

dört adet Mekanik Mayın Temizleme Teçhizatının teslim alınması planlanmaktadır.   

 

3. MİSYON, VİZYON VE AMAÇLAR 

 

 a. Misyon 
 

  Türkiye Cumhuriyeti sınırları dâhilinde zaman ve maliyet baskısı olmaksızın insani 

maksatlı mayın/patlamamış mühimmat faaliyetlerinin ulusal ve uluslararası standartlar doğrultusunda 

güvenli ve etkin şekilde gerçekleştirilmesini sağlamaktır. 

 

 b. Vizyon 
 

  Türkiye’yi mayın ve patlamamış mühimmattan arındırılmış, insanların 

mayın/patlamamış mühimmat riskine maruz kalmadan yaşayacağı bir ülke haline getirmektir. 

 

c. Amaçlar 

 

Türkiye Cumhuriyeti’nde mayın faaliyetlerine dair ortaya konan ana amaçlar aşağıda 

sıralanmaktadır: 

 

(1) Türkiye’deki toprağa gömülü APM’lerin tamamını temizlemek, 

 

(2) Ulusal kapasiteyi geliştirerek sürdürülebilirliğini sağlamak, 

 

(3) Eğitim amacıyla ayrılan depolardaki mayınların yıllara sâri olarak imhasını 

gerçekleştirerek stok miktarını azaltmak, 

 

(4) Mayın/patlamamış mühimmattan kaynaklanan kaza ve yaralanmaları ortadan 

kaldırmak maksadıyla Mayın Risk Eğitimi vermek ve mayın mağdurlarına yapılan yardım ve 

destekleri takip etmek, 
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(5) Mayın faaliyeti ile ilgili ulusal ve uluslararası kuruluşlarla koordinasyon ve iş 

birliğini geliştirmek. 

 

4. FAALİYET, PROJE VE MALİ KAYNAKLAR 

 

Türkiye’nin DSMTP’den elde ettiği sonuçlar doğrultusunda kazanılan tecrübe ile doğu 

sınırlarında sınır yönetim politikaları ve stratejilerinin geliştirilmesine yönelik olarak mayın temizlik 

projesinin devamı için IPA-II (2016) Katılım Öncesi Mali Yardım Aracından talep edilen 18,5 milyon 

avro proje bütçesi kabul edilmiştir. Söz konusu bütçe ile 2020 – 2022 yılları arasında Ardahan, Kars, 

Iğdır ve Ağrı illerinde toplam 3,6 milyon m² mayınlı alanın temizliğinin gerçekleştirilmesi 

planlanmaktadır. 

 

Aynı zamanda IPA-II (2016) Katılım Öncesi Mali Yardım Aracından alınan söz konusu bütçeye 

Türkiye tarafından %11 eş finansman katkısı sağlanarak Orta Vadeli Mali Plana 2,121 milyon avro 

ilave edilmiştir. Söz konusu katkı ile 2020 – 2022 yılları arasında Türkiye’deki mayınlı alanların 

tamamında Teknik Olmayan Keşif yapılması planlanmaktadır. Söz konusu keşif faaliyeti neticesinde, 

2020 yılı itibariyle yaklaşık 150 milyon m² olarak değerlendirilen kirlilik miktarı net olarak ortaya 

konarak “Türkiye Mayın Kirlilik Haritası” oluşturulacaktır.  

 

 Aynı doğrultuda IPA-III (2021) Katılım Öncesi Mali Yardım Aracı kapsamında; Van’da 

yaklaşık 4,8 milyon m² alan veya Kilis’te yaklaşık 5 milyon m² alanın mayın temizliğinin 

yapılabilmesi maksadıyla 25 milyon avroluk proje teklif dokümanı 2020 yılı içerisinde 

hazırlanacaktır.  

 

 MSB’nin, bugün ve gelecekteki millî ve uluslararası görevlerine yönelik ihtiyaçlarının 

birbiriyle bütünleşik biçimde tanımlanacağı Planlama, Programlama ve Bütçeleme sistemi faaliyetleri 

çerçevesinde hazırlanan 2020 – 2025 yılları MSB Stratejik Hedef Planı (SHP) kapsamında, mayın 

faaliyetlerinin icrası süresince millî bütçeden yıllara sâri olarak 55 milyon TL talep edilmiştir. Bu 

talep dâhilinde Suriye sınırında Hatay, Gaziantep, Kilis, Şanlıurfa, Mardin, Şırnak bölgelerinde 

toplamda 3,4 milyon m²’lik alanın temizlenebileceği öngörülmektedir. Millî bütçeden sağlanan 

finansman ile söz konusu temizliğin yerli firmalar marifetiyle gerçekleştirilmesi ve bu sayede mayın 

temizliği ve kalite yönetimi konularında yerli ve millî mayın sektörü gelişiminin sağlanması 

hedeflenmektedir. 

 

 Millî imkânlar kullanılarak askeri unsurlar vasıtası ile Suriye ve Irak sınırında yer alan Hatay, 

Kilis, Gaziantep, Şanlıurfa, Mardin, Şırnak ve Hakkâri illerindeki mayın temizlik faaliyetinin ÖMAT 

Birlikleri tarafından, Ardahan ve Iğdır illeri ile iç bölgelerde yer alan Tunceli, Bingöl, Bitlis, Batman 

ve Diyarbakır illerindeki mayın temizlik faaliyetinin ise JÖMAT Birlikleri tarafından 

gerçekleştirilmesi planlanmaktadır.  

 

Kapasite geliştirme kapsamında yeni kurulan ÖMAT/JÖMAT bölüklerinin en kısa sürede en 

modern teçhizat ile teçhiz edilerek daha etkin görev yapabilmesi maksadıyla, küresel konumlama 

sistemi, yaşam ve ofis konteyneri, jeneratör, mayından koruyucu teçhizat, mayın dedektörü vb. 

malzeme alımı için millî bütçeden 20 milyon TL tahsis edilmiş ve söz konusu malzeme için tedarik 

süreci tamamlanmıştır. Ayrıca 6 adet mekanik mayın temizleme teçhizatı alınması maksadıyla yine 

millî bütçeden 30 milyon TL tahsis edilerek tedarik işlemleri ASFAT A.Ş. tarafından 

yürütülmektedir.  

 

Gerçekleştirilecek söz konusu mayın temizlik faaliyetlerinin sahada devamlı takip edilmesi 

maksadıyla mayın temizleme faaliyetlerinin olduğu bölgelerde Proje Ofislerinin kurulması 

hedeflenmektedir.  
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Eğitim amacıyla ayrılan stok miktarı dışındaki mayınların büyük çoğunluğu Ottava Sözleşmesi 

kapsamında 2011 yılında imha edilmiş, hâlihazırda depolarda muhafaza edilen 6.408 adet mayının 

ise yıllara sâri olarak imha planı oluşturulmuştur. Bu kapsamda 2020 yılında 2.851, 2021 yılında ise 

557 adet mayının imhası planlanmış, depolarda bırakılacak eğitime ayrılan stok miktarı 3.000 adet 

olarak belirlenmiştir. 

MAFAM, Mayın Risk Eğitimi (MRE) ile riskli bölgelerde yaşayan kadın, erkek ve çocukların, 

mayın ve patlamamış mühimmattan kaynaklanan risklerin farkında olmalarını sağlamak, emniyetli 

davranış tarzı geliştirerek mayın ve patlamamış mühimmattan kaynaklanan ölüm ve yaralanma riskini 

azaltmak amaçlanmakta, böylece riski, insanların güvenle yaşayabilecekleri seviyeye çekmek 

hedeflenmektedir. Bu kapsamda Valilikler ile koordine faaliyetleri başlatılarak, vatandaşların mayın 

riskinden en çok zarar görebileceği değerlendirilen Ardahan, Kars, Iğdır, Ağrı, Tunceli, Hakkâri ve 

Şırnak illerini kapsayacak şekilde mayın risk eğitimi verilmesi planlanmıştır. 

Türkiye Cumhuriyeti Anayasası’nda; harp ve vazife şehitlerinin dul ve yetimleriyle, malûl ve 

gazileri korumak ve toplumda kendilerine yaraşır bir hayat seviyesi sağlamak, sakatların 

korunmalarını ve toplum hayatına intibaklarını sağlayıcı tedbirleri almak, herkesin hayatını, beden ve 

ruh sağlığı içinde sürdürmesini sağlamak, bu amaçlarla gerekli teşkilat ve tesisleri kurmak veya 

kurdurmak ilkesiyle vatandaşlarına sağlık ve sosyal kurumları aracılığıyla yardım etmek hükümleri 

yer almaktadır. Bu kapsamda, mayın/patlamamış mühimmat mağdurları, kendilerine yönelik özel bir 

yardım programı veya mevzuat bulunmamasına rağmen mevcut kanunlarla sağlanan haklardan, 

şartları taşımaları halinde faydalanmaktadırlar. Aile, Çalışma ve Sosyal Hizmetler Bakanlığı ile 

yapılan protokol çerçevesinde,  mayın mağdurlarına sağlanan söz konusu sosyal ve mali yardımların 

istatistiki analiz çalışmaları başlamıştır. 

Önümüzdeki dönemde yapılacak çalışmalar ile mayın mağdurlarına yönelik; 

a. Sosyal hayata uyumun sağlanması,

b. Ekonomik yeterliliklerinin temin edilmesi,

c. Sürdürülebilir sağlık hizmetinin verilmesi,

ç. Psikolojik ve psiko-sosyal destek sağlanması, 

d. Rehabilitasyon hizmetlerinin verilmesi hususunda ilgili bakanlık ve kuruluşlarıyla

koordine ve iş birliği çalışmaları devam edecektir. 

Ottava Sözleşmesi’nin uluslararası yardım ve iş birliği maddesinde yer alan, “sözleşmenin 

uygulanmasıyla ilgili teçhizat, malzeme, bilimsel ve teknolojik bilgi alışverişini kolaylaştırmak ve bu 

alışverişe mümkün olan en geniş şekilde katılmak” hükmü gereğince, talepte bulunan ülkeler ile 

karşılıklı bilgi, tecrübe ve eğitim paylaşımına ilişkin “İyi Niyet Protokolü” imzalanmıştır. Müteakip 

dönemde de iş birliğinin artırılmasına yönelik çalışmalara devam edilecektir. 

Azerbaycan Millî Mayın Temizleme Ajansı (ANAMA)  ile MAFAM arasında ikili ilişkilerin 

geliştirilmesi ve kurumsal iş birliği tesis etmek maksadıyla ‘‘İyi Niyet Protokolü’’  imzalanmasına 

yönelik çalışmalar devam etmektedir. 
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5. SONUÇ

Stratejik Mayın Faaliyet Planı doğrultusunda; 

a. IPA-II (2016) Katılım Öncesi Mali Yardım Aracından kabul edilen 18,5 milyon avro ile

3,6 milyon m² mayınlı alanın, 

b. IPA-III (2021) Katılım Öncesi Mali Yardım Aracından toplamda 25 milyon avroluk bütçe

ile yaklaşık 5 milyon m² mayınlı alanın, 

c. MSB’nin 2020-2025 yılları Stratejik Hedef Planı (SHP) kapsamında millî bütçeden

yıllara sâri olarak talep edilen 55 milyon TL ile toplamda 3,4 milyon m² mayınlı alanın, 

ç. Millî imkânlar kullanılarak askeri unsurlar (ÖMAT/JÖMAT) vasıtası ile 2025 yılına 

kadar toplamda 15 milyon m² mayınlı alanın temizlenmesi planlanmaktadır. 

Yukarıda sıralanan projelerin hedeflenen başarıyı elde etmesi halinde yaklaşık 27 milyon m² 

mayınlı alanın temizleneceği, aynı zamanda icra edilecek etkin bir teknik olmayan keşif faaliyetiyle 

bütün kirletilmiş alanlarda %25 oranında mayınlı arazinin iptal edilebileceği (yaklaşık 40 milyon m²) 

değerlendirilmektedir. Neticede 2020 yılı itibariyle ülkemizde 150.615.000 m² olarak değerlendirilen 

mayın kirliliğinin, 2025 yılına kadar yaklaşık 67 milyon m²’sinin söz konusu kirlilikten 

arındırılabileceği kıymetlendirilmektedir. 

Söz konusu temizliğe ek olarak “Mayınsız bir Türkiye” amacı doğrultusunda yaklaşık 

332 milyon Dolar ödenek tahsis edilmesine ihtiyaç duyulmaktadır. Milli bütçeden ve/veya 

uluslararası fonlardan gerekli mali kaynağın karşılanarak 2025 yılı sonuna kadar mevcut mayın 

kirliliğinin tamamının ortadan kaldırılması hedeflenmektedir. 
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