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This document focuses on presenting the main updates of the Work plan 2020-2026 regarding the 

Article 5.1 obligations of the Convention on Prohibition of the Use, Stockpiling, Production and 

Transfer of Anti-Personnel Mines and on their Destruction (hereinafter: the Convention) and is being 

submitted on the basis of the Decision by the States Parties to approve the 2nd request of the 

Republic of Croatia for extension of the deadline for completing the stated obligations by 1st March 

2026. 

 

These updates should be considered as milestones for the comparison with the previous Work plan 

2020-2026 and have been developed by the Civil Protection Directorate (CPD) of the Ministry of the 

Interior (MoI) in collaboration with the Ministry of Defense (MoD), harmonized with the updated 

National Mine Action Program of the Republic of Croatia for the period until 2026. 

 

In accordance with the paragraph (iii) of the Decision on the request, this Plan contains an updated, 

detailed list of all known and suspected areas contaminated with mines (Anti-personnel mines), in 

accordance with the International Mine Action Standards (IMAS) terminology, with annual projections 

of the land release of the established hazardous areas (hereinafter: HAs) during the remaining period 

covered by the request along with a revised financial forecast. The plan also contains a two year 

review of the other activities of the Croatian mine action system highlighting the key aspects of Victim 

Assistance, Risk Education and International Cooperation. 

 

In the period since the adoption of the Decision of the States Parties, the Republic of Croatia had 

submitted annual reports in accordance with Article 7 of the Convention (for 2018, 2019, 2020 and 

2021) where all of the relevant Mine Action updates have been presented on an annual basis and in 

more detailed view, while this document should be regarded as an executive summary for the Mine 

Action community and respectable ISU, containing key elements and main changes in the Plan. 

 

All other elements, previously elaborated in the original Work plan 2020-2026, and in line with the 

Oslo Action Plan, which have not been updated in this document, can be regarded as unchanged. 

INTRODUCTION 
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Hazardous Areas, 2022 
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Land released: 
106.12 km2 

(106.162.486 m2) 

By clearance: 83.34 km2 
(83.351.239 m2,         

159 demining projects) 

By survey: 23.09 km2 
(23.122.178 m2, 

60 survey projects) 

During 2020-2021 there 
was 1.081.052 m2 
included by Non-

technical survey (13 
procedures) 

ERW found and destroyed 
by Mine Action 

authorities on HA:      

6.097 AP mines, 541 AT 
mines, 4857 UXOs  

In addition, an area of 1.059.520 
m² under the authority of the 
Ministry of Defense (military 
areas) was searched and cleared 
with 88 AP mines that were found 
and destroyed along with 1512 
pieces of UXOs eliminated as 
well.  

Before August, 2020, 

 the Civil Protection Directorate - 

CROMAC authorities conducted 

final quality control operations 

which were done after the 

clearance of the remaining 0.033 

km2 of CMR contaminated areas. 

As of 1 August 2020 the 

Republic of Croatia is declared  

free of all known CMR 

contaminated areas. 

In addition, the Police departments have, during the course of 
2020-2021, as a part of their regular activities, counter explosive 
unit (EOD) activities and public campaign “Less arms, less 
tragedies” (where the citizens are being educated as a part of 
EORE activities and in the same time encouraged to turn in their 
ERW and SALW leftovers from the Homeland War without legal 
penalty) collected and destroyed 431 AP and 65 AV landmines 
with different 13.374 pieces of UXO's. This includes air bombs, 
naval bombs, hand grenades, cluster bombs, artillery shells (20 
mm and larger), mortar shells in addition to other ERW such as 
different types of explosives (968 kg) and SALW ammunition (up 
to 14.5 mm – 874.814 pieces). The Police department will 
continue to implement these programs and activities in the 
future. The weapons and ordinances collected by the Police 
department were transported and destroyed at Croatia’s military 
facilities. 
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*During 2020 there was 310.931 m2 included by NTS 
*During 2021 there was 770.121 m2 included by NTS 
 

Table 1. Accomplished vs. planned  in the Revised work plan 2020-2026  

As evident in the previous Table 1., there is a 17% shortfall difference in the accomplished 

results in comparison with the planned numbers. This is mostly due to three reasons, firstly 

COVID-19 impacted clearance and survey operations with the complete shutdown of activities 

during March, April and May 2020 (from 23 March till 11 May, 55 regular working days in total) 

and secondly almost 11 km2 of cleared land was not included in the results of the 2021 due to 

the fact there was very bad weather on the project area (Karlovac Karst project, Velika Kapela 

mountain) in the December 2021, so geodetic measurement of the cleared area has been 

delayed, therefore official Certificate of Land Release will be published in the first quarter of 

2022. Finally, the third element reflects known issue of the limited capacities of the Ministry of 

Defence so planned numbers were not reached, hampering the overall results as well in a great 
manner. 

Planned Land release by clearance, 
survey cancellation / reduced by Civil 
Protection Directorate for the 2020 – 

2022 (km2) 

Acomplished Land release by clearance, 
survey cancellation / reduced by Civil 

Protection Directorate for the  
2020 – 2022 (km2) 

Difference 
ratio (%) 

 2020  2021 TOTAL  2020  2021 TOTAL TOTAL 

Clearance 51,1 39,1 90,2 49,24 34,1 83,35 -8% 

TS 5,0 7,6 12,6 7,22 5,0 12,22 -3% 

NTS 9,0 6,2 15,2 4,16 6,7 10,86 -29% 

SUBTOTAL (CPD) 65,1 52,9 118 60,32* 45,03* 105,35 -11% 

Land release MoD  5,0 5,4 10,4 0,41 0,64 1,05 -90% 

TOTAL 70,1 58,6 128,7 60,73 45,67 106,4 -17% 

LAND RELEASE 



The concerning Annual Mine Action 

Plans were realized using the following 

funding sources - State Budget funds 

and EU funds. It is important to mention 

that, like in the previous reporting years, 

in 2020-2021, funds acquired for the 

demining operations from the EU 

contribution were significant. In the 

mentioned period the state budget had 

the biggest financing share with 63,4 % 

of the realized funds while EU funds 

contributed with 36,6 %. 

  

The total funds invested in mine action 

activities from 1998-2021 reached 

approx. € 925 mil, out of which  roughly  

€183 mil or almost 20% came from the 

various EU sources in the respective 

period. 
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2020 2021

EU sources 43,0% 30,2%

State Budget 57,0% 69,8%

0,0%

20,0%

40,0%

60,0%

80,0%

100,0%

120,0%

Figure 2. Funding trendline in the 2020-2021 period 

SOURCES OF FUNDING 

Parallel with the implementation of the clearance and 

survey operations, the control of marking and, if 

necessary, additional marking of suspected 

hazardous areas was conducted in order to create a 

clear boundary between safe and suspected 

hazardous areas. The locations of mine danger signs 

are one of the basic elements of the Mine Information 

System (MIS) that is shown on the maps given to the 

local authorities, police administration and individuals 

that have requested maps on the HA situation. On 

December 31, 2021 the total hazardous area was 

marked with 8.022 mine warning signs, which 

means over 39 mine warning signs per square 

kilometer of HA which is an increase in comparison 

to 2019 and 37 mine warning signs per square 

kilometer of HA. 

MARKING OF THE HA 

EU and other 
sources 
19,78% 

State budget 
80,22% 

Figure 3. Mine Action funding in 1998-2021 



In 2020-2021, in accordance with the Covid-19 measures, all EORE 

activities were coordinated within the Civil Protection Directorate 

(CPD) of the Ministry of Interior, and directly provided or with the 

support of the National educational center of Civil protection - which is 

an organizational sector in the CPD. In 2020, a total of 47 mine risk 

educations were held in 6 Counties and 22 cities and municipalities, 

while in 2021 a total of 89 mine risk educations were held in 5 

Counties and 21 cities and municipalities. The EORE activities 

invoved 8,765 people, predominately of preschool and school age, 

as well as the target population of the local inhabitants of 

municipalities and cities within the hazardous areas. The trainings 

were conducted by the officers of the Civil Protection Directorate in 

cooperation with officials of the authorized police precincts. 

Unfortunately, as a consequence of Covid-19 pandemic EOREs were 

conducted in a reduced volume in comparison with previous years 

and with a smaller number of people. The number of activities related 

to the EORE were done in cooperation with the relevant Police 

departments through the "Less arms, less tragedy" public campaign, 

and city and municipal governments and other NGOs as well. 
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RISK EDUCATION 

Children picture/ coloring book 
created for the EORE purposes as 

part of one of the EU funded projects 
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Unfortunately, even with widely organized MRE activities in the Republic of Croatia, during 2020 there 

was 1 accounted mine accident where a civilian activated an AP mine (PMA-2 type) in Karlovac County 

which caused heavy injuries, while during 2021 we have had 2 accounted mine accidents, with only one 

of them recording victims. Mentioned incident occurred in the Karlovac County, when seven illegal 

migrants were injured after activating PROM-1 bounding fragmentation AP mine in the marked hazardous 

area, resulting with one fatality, two heavy injuries and four light injuries. 

MINE INCIDENTS 

From 1996 (end of the Homeland war)  

till the end of 2021, the Republic of  

Croatia had accounted mine incidents  

where 606 people were harmed, out of  

which 204 with a fatal outcome. These 

unfortunate numbers also include  

131 injured deminer, out of which 38  

with a fatal outcome. 
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Figure 4. Overview of Mine victims in 
the 1996-2021 period 
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VICTIM ASSISTANCE 

Republic of Croatia would like to highlight the Swiss-Croatian 

Cooperation Programme contribution and a specific project named 

“Demining and Socio-Economic Integration” which is being carried 

out in the 2017-2023 period. After significant and highly successful 

demining results, one of the activities that have been finalized in 2021, 

after a full-scale field survey, was the establishment of a comprehensive 

EO database, gathering, among other elements, the information about 

different needs, vulnerabilities and perspectives of women, girls, boys 

and men from diverse populations and all ages. We can conclude that 

this field survey was completed with a very good response rate of 82.6% 

of the available households (data was gathered from 423 EO victims 

and 473 EO closest family members.) The collected data concerned 

the social status, psycho-physical health, education, etc., and became 

an integral part of the comprehensive mine victim database, together 

with the analysis base value that will serve in future project activities / 

VA activities. Further project activities continued in 2021 with the 

development and implementation of specific VA programs for 

psychosocial empowerment including counseling and educational 

activities, and an initiative to improve the social status of EO victims and 

their families featuring specific workshops and trainings that will 

continue in 2022. In addition, a thematic brochure has been published, 

which contains all the rights and opportunities available to EO victims in 

the Republic of Croatia and the manner to exercise them. The project 

activities will continue in 2022 and 2023, also enabling small scale 

investment opportunities to EO victims aimed to increase their economic 

welfare.  

As already known, the Republic of Croatia has a highly developed legal framework relating to the 

persons with disabilities in realizing their legitimate rights and status. The status and various forms of 

rights are being realized through over 200 different laws and by-laws. There are 4 basic forms of mine 

victim assistance in which ministries, institutions, non-governmental sector, a number of organizations 

and individual initiatives take part in, such as medical care, physical rehabilitation, psychological help 

and social reintegration and professional and economic rehabilitation. Correspondingly, we have to 

emphasize the strong determination of the Croatian Government and efforts to improve the 

inclusiveness and support for the EO victims continuously, even 20 years after the Homeland War had 

ended. This is reflected through the enhancement of the legal framework when in July 2021 a new 

Law on Civilian Victims of the Homeland War was officially adopted by the Croatian Parliament. This 

new Law enables the application for the status of a war-disabled civilian, based on a disability caused 

by a disease correlating with the Homeland War, due among other things to disabilities caused by 

explosions of EO left over after the end of war operations. This means the Law will provide the same 

legal security to civilian victims as is already provided to the Croatian War Veterans, and among others, 

to EO survivors and families of individuals killed by EO, all with a goal to greatly improve 

socioeconomic status of the victims. 

6 
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INTERNATIONAL COOPERATION AND ASSISTANCE 

In the course of 2020-2021, the representatives of the Civil Protection Directorate / CROMAC officials 

participated at the events regarding the: 

• 2nd CCM Review Conference that was held from 25 to 27 November 2020 in virtual format 

• CCM Review Conference Side Event: Celebrating Successes and Learning Lessons from CCM Article 

4 Completion held on 25 November, 2020 by the NPA 

• Intersessional meetings regarding the APMBC that were held in a virtual format from 30 June to 2 July 

2020 

• The 18MSP regarding the APMBC that took place in a virtual format from 16 to 20 November, 2020 

• Study conducted by the Geneva International Centre for Humanitarian Demining (GICHD) regarding the 

clearance of difficult and challenging terrain 

• The 2nd part of the Second Review Conference of the Convention on Cluster Munitions (CCM)  

• The 19 MSP regarding the APMBC that took place in a virtual format from 15 to 19 November 2021 

• Participation in a bilateral work group of Ukrainian - Croatian experts – on the topic of Croatian 

experience of peaceful reintegration of the temporarily occupied territories and support for war 

veterans.  

• Organization of the 17th International Symposium MINE ACTION 2021 that took place from June 

16th to 18th, 2021 in Croatia, organized by the Croatian Ministry of the Interior and Croatian Mine 

Action Centre – Centre for Testing, Development and Training LLC in cooperation with the Organization 

for Security and Co-operation in Europe (OSCE Project Coordinator in Ukraine) 

 

In addition, Civil Protection Directorate officials continuously provided thorough support towards the 

international partners and organizations regarding the APMBC, CCM and CCW Conventions as well as 

Mine Action review (NPA), Landmine Monitor, EU institutions Mine Action focal points and all other 

interested foreign Embassies and officials. 

 

CROMAC-CTRO has participated in a NATO Science for 
Peace and Security Project G5355 “Biological methods 
(bees) for explosive detection”, where it had a 
managing role. In 2021, the final field trial of the 
passive method of the project was conducted at the 
Benkovac Test Site from 30th August to 3rd 
September. The Project was presented in Bratislava at 
the NATO EOD Demonstrations and trials.  

Non-Technical Survey Training Course 
(EECCA RCP NTS) was held in Karlovac, 
Croatia, from 8th to 19th November 2021, 
organized by the Geneva International 
Centre for Humanitarian Demining 
(GICHD) within the Eastern Europe, 
Caucasus and Central Asia Regional 
Cooperation Programme.  The NTS 
Training was held in cooperation with the 
CROMAC-CTRO along with the support 
from OSCE Project Co-ordinator in 
Ukraine. Under the EECCA RCP 
framework, mentioned Course gathered 
14 participants from 5 countries, 
representing National Mine Action 
authorities and other relevant 
stakeholders in the region, which had an 
opportunity to share knowledge and 
experience on land release activities, 
especially in determining efficient 
resource allocation during the land 
release process. 

Representatives of CROMAC-CTRO participated at the 
NATO EOD Demonstrations and Trials 2021 held in 
Bratislava between 13th and 14th October. The 
leading theme of this event was “Technological 
innovations influencing future EOD and related 
capabilities” where CROMAC-CTRO was invited to 
present activities and possibilities for the cooperation 
in the field of testing new technologies in the Mine 
Action. 

Representatives of CROMAC-CTRO were 
in an official visit to Ukraine in the period 
from September 30 – October 3, 2021. 
The main goal of the visit to Interregional 
Centre for Humanitarian Demining and 
Rapid Response of the SES of Ukraine 
was to exchange experiences in the field 
of Mine Action while presenting the 
experiences of the Republic of Croatia in 
the field of certification and testing of 
demining machines, personnel protective 
equipment and dogs used in 
humanitarian demining operations. In 
addition, as Ukraine is working very 
intensively on the establishment and 
implementation of projects related to 
Mine risk education, Croatian NGO 
“Croatia Helps” and the Ukrainian 
Association “Saperіv of Ukraine” have 
launched the joint project called “Safe 
Movement – Mine Education for Children 
and Youth, Croatia and Ukraine”. 

During 2020, CROMAC-CRTO ltd. held training for the 
representatives of the Turkish Mine Action Center 
(TURMAC) on the topic of testing of demining 
machines. The main goal of the training was to 
educate TURMAC representatives about the testing 
and certification processes of demining machines, 
including the theoretical and practical part of the 
course. The training was held from 21 to 24 
September 2020 in Zagreb and at the training ground 
polygons of the CROMAC-CTRO ltd. 



Hazardous areas in the Republic of Croatia on January 1, 2022 remained on 37 Municipalities/ 7 

Counties and amount to 204.4 km² (136.8 km² CHA, 67.6 km² SHA), excluding the MoD areas of an 

additional 29.5 km2 of HA. Approximate number of AP/AT mines emplaced (Estimate according to 

number of minefield records in CPD/CROMAC sector database and Annual demining report) on Dec 

31, 2021 reached 14.777 mines (13.856 AP mines and 921 AT mines), excluding the areas under the 

MoD jurisdiction. 

REMAINING CHALLENGES 
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COUNTY No. 

Municipalities/Towns 

known or suspected 

to contain anti-

personnel mines 

Total amount of 

area known or 

suspected to 

contain anti-

personnel mines 

(square meters) 

Amount of area 

known to contain 

anti-personnel 

mines(square 

meters) 

Amount of area 

suspected to 

contain anti-

personnel 

mines(square 

meters) 

Karlovac County (KA) 1 Cetingrad 1.051.775 1.051.775 0 

  2 Josipdol 9.940.434 7.333.095 2.607.339 

  3 Plaški 23.014.841 10.630.152 12.384.689 

  4 Rakovica 548.042 0 548.042 

  5 Saborsko 992.138 168.183 823.955 

  6 Tounj 2.591.694 2.591.694 0 

Lika-Senj County (LS) 7 Brinje 688.158 399.877 288.281 

  8 Donji Lapac 15.015.775 8.415.855 6.599.920 

  9 GOSPIĆ 32.186.879 22.276.556 9.910.323 

  10 Lovinac 385.232 385.232 0 

  11 OTOČAC 21.060.187 16.340.356 4.719.831 

  12 Perušić 1.547.678 686.665 861.013 

  13 Plitvička Jezera 3.830.284 3.830.284 0 

  14 Udbina 1.592.121 460.804 1.131.317 

  15 Vrhovine 10.407.700 10.407.700 0 

Osijek-Baranja County (OB) 16 Bilje 9.069.312 9.031.666 37.646 

  17 Darda 223.420 102.348 121.072 

  18 Jagodnjak 371.638 0 371.638 

  19 Petlovac 1.390.362 491243 899.119 

  20 Šodolovci 7.419 1.476 5.943 

  21 VALPOVO 41.152 41.152 0 

Požega-Slavonija County (PS) 22 PAKRAC 6.288.848 4.432.452 1856396 

Split-Dalmacija County (SD) 23 Hrvace 8.592.346 8.586.686 5.660 

  24 VRLIKA 9.496.177 6.153.608 3.342.569 

Sisak-Moslavina County (SM) 25 Dvor 15.372.081 5.983.109 9.388.972 

  26 GLINA 1.906.304 1.089.567 816.737 

  27 Gvozd 35.762 35.762 0 

  28 Hrvatska Dubica 733.583 359.782 373801 

  29 Jasenovac 252.417 252.417 0 

  30 NOVSKA 3.817.361 1.690.925 2126436 

  31 PETRINJA 5.905.561 3.968.254 1.937.307 

  32 SISAK 4.422.376 872.435 3.549.941 

  33 Sunja 2.322.655 2.106.289 216.366 

  34 Topusko 38.506 38.506 0 

Šibenik-Knin County (ŠK) 35 DRNIŠ 4.205.723 2.942.071 1263652 

  36 Ružić 3.617.273 3.296.949 320.324 

  37 SKRADIN 1.422.448 330.579 1.091.869 

TOTAL 204.385.662 136.785.504 67.600.158 

Table 2. Remaining challenges at County/Municipality level and CHA/SHA  

HAZARDOUS AREAS 



Displayed in the Table 3. the remaining HA of the Republic of Croatia directly influences 183,653 

inhabitants that are endangered by mine risk, which is 16.1% of the total population in mentioned 

Counties with HA, or 4.7% of the total population of the Republic of Croatia (source: Census of 2021). 
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If we look at the Hazardous area land structure at the end of 2021, it can be seen that 1.11% of the 

HA were categorized as agricultural areas, 98.7% as forest areas and the remaining 0.19% as the 

other areas (swamp, rocky etc. soils). This means prioritization has changed towards the remaining 

challenges, so mine action activities and clearance projects have been incorporated in the several 

last years into various larger and sustainable society efforts. Example of these actions are especially 

highlighted within the clearance projects that are financed from Cohesion fund, targeting nature 

protected parks or Nature 2000 areas. Such projects, such as “Naturavita”, “Fearless Velebit” and 

“Karlovac Karst” have been and are performed within the highest possible EU and National nature 

protection regulations, e.g. defining the strict time frames when the clearance activities and certain 

methods are allowed to be performed, so the various species and habitats are not to be aggravated 

in any means whatsoever. Sustainable development and environmental stewardship are one of the 

core purposes of these projects and the remaining four year challenge focuses on the protection of 

forests, incorporating preservation, rehabilitation and development in the ecological and economic 

sense, as well as improved fire protection and security of the border areas. 

COUNTY 

HA (m2) 

TOTAL CHA SHA 

KA 38.138.924 21.774.899 16.364.025 

LS 86.714.014 63.203.329 23.510.685 

OB 11.103.303 9.667.885 1.435.418 

PS 6.288.848 4.432.452 1.856.396 

SD 18.088.523 14.740.294 3.348.229 

SM 34.806.606 16.397.046 18.409.560 

ŠK 9.245.444 6.569.599 2.675.845 

Total* 204.385.662 136.785.504 67.600.158 

1,11% 

98,70% 

0,19% 

Agricultural land

Forest land

Other

Table 3. Remaining challenges at County level and CHA/SHA  Figure 5. Remaining HA Land Structure 

* In addition there is 29.5 km2 of HA under the responsibility of the MoD 

HAZARDOUS AREAS 



10 

Based on the analysis of the size and structure of HA, existing capacities, previous experience and 

other relevant factors, the National Mine Action Program has established objectives of: 

 

 Completely remove the mine danger from the territory of the Republic of Croatia by  

     1 March 2026 at the latest 

 Maintain and improve the marking and mine warning system of the entire HA 

 Continue to Inform and implement EORE programs for the entire population gravitating 

towards /living and / or working in the vicinity of HA 

 Continue to provide care and rehabilitation, including psycho-social rehabilitation and 

economic reintegration of all mine and EO victims. 

 Advocacy and encouragement of International Cooperation in Humanitarian demining 

through exchange of Croatian skills, knowledge, experience and equipment used in mine 

action 

Table 4. Remaining challenges roadmap 

PLANNED ACTIVITIES 

No. Method 
Planned 

km2 

Reduction of HA through clearance, 

clearance /technical survey, technical and 

non-technical survey until 2025 

2022 2023 2024 2025 2026 

1 Clearance - km2 136,8 34,3 34,6 33,1 34,8 0 

2 

Clearance in 

combination with TS 

- km2 

17,4 3,8 8,4 5,2 0 0 

3 
Technical survey -

km2 
19,8 7,8 5,0 5,0 2,0 0 

4 
Non-technical 

survey- km2 
30,4 10,0 12,6 7,8 0 0 

5 SUBTOTAL (CPD): 204,4 55,9 60,6 51,1 36,8 0 

6 
Clearance, TS, NTS - 

MoD - km2 
29,5 7,4 3,1 8,8 10,2 0 

7 TOTAL (Croatia) 233,9 63,3 63,7 59,9 47,0 0 

59% 

7% 

8% 

13% 

13% 

Clearance

Clearance in combination with TS

Technical survey

Non-technical survey

Clearance, TS, NTS - MoD

Figure 6. Reduction of HA through clearance, clearance /technical 
survey, technical and non-technical survey until 2025 

Remaining challenges will be 

released predominately trough 

clearance activities (59%) based 

on the amount of CHA, while the 

remaining areas (SHA) would be 

reduced or cancelled by the 

various survey activities. In the 

case of MoD areas at the 

moment only clearance is 

expected. 
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Figure 7. Land release plan in the 2022-2026 period (km2)  
 

PLANNED ACTIVITIES 

In the period of 2022 – 2025, the HA 

is planned to be reduced by 233.9 

km2, which includes 204.4 km2 

recorded in the mine information 

system of the MoI CPD, and 29.5 km2 

of HA comprising military sites and 

structures under the jurisdiction of 

the Ministry of Defense. These 

activities are planned to be 

completed by the end of 2025, while 

in the first quarter of 2026, 

administrative activities will be 

conducted regarding the final 

fulfillment of the obligations. 

County 

Planned 

(Total, 

km2) 
2022 2023 2024 2025 2026 

Karlovačka (KA) 38,1 19,6 11,5 7 0 0 

Ličko-senjska (LS) 86,7 13,6 17,4 24,4 31,3 0 

Osječko-baranjska 

(OB) 
11,1 4,0 7,1 0 0 0 

Požeško-slavonska 

(PS) 
6,3 6,3 0 0 0 0 

Sisačko-moslavačka 

(SM) 
34,8 8,7 9,5 11,1 5,5 0 

Splitsko-

dalmatinska (SD)  
18,1 2,4 7,1 8,6 0 0 

Šibensko-kninska 

(ŠK) 
9,3 1,3 8 0 0 0 

TOTAL 204,4 55,9 60,6 51,1 36,8 0 

Table 5. Reduction of HA through clearance and survey 
activities in Counties by the CPD/CROMAC until 2026 (km2)  
 

In accordance with the National 

Mine Action Plan (NMAP) it is 

expected that Požeško-Slavonska 

County will be completely released 

and free from contamination until 

the end of 2022. During 2023 it is 

expected the same for two 

additional Counties (OB,ŠK), as 

well as during 2024 (KA, SD). 

Finally, in 2025 the remaining two 

Counties will be released, Ličko-

senjska and Sisačko-moslavačka 

which will declare the successful 

end of operations in line with the 

2025 deadline. 

2022. 2023. 2024. 2025. 2026.

Remaining HA (km2) 233,9 170,6 106,9 47 0

Annual Land release 63,3 63,7 59,9 47 0

Remaining HA (%) 69% 50% 31% 14% 0%
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If the MoD will not be able to carry out 

demining of its perspective military sites 

and / or structures solely, in accordance 

with Article 60, paragraph 2 of the Mine 

Action Act, so with the prior approval of 

the Government of the Republic of 

Croatia, will request the demining of 

individual perspective military sites and / 

or structures in accordance with the 

provisions of the mentioned Law, as has 

already been implemented in certain 

cases. 
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Even though there is a decline in the 

capacities of the authorized commercial 

companies (table 5.) in comparison with 

the end of 2019, the capacities at the 

beginning of 2022 are still adequate 

(along with NTS /TS activities that are 

provided by the CPD/CROMAC officials) 

to reach the goal of 2025. 

RESOURCES AND CAPACITIES NEEDED 

RESOURCES 

As of 

1st January 

2020 

As of 

1st January 

2022 

% 

Difference 

Deminers 534 397 -25,66% 

Worksite leaders 147 108 -26,53% 

Auxiliary workers 107 67 -37,38% 

Mine detection dogs 108 104 -3,70% 

Demining Machines 42 43 2,38% 

Table 6. Capacities overview 

Analyzing the achieved 
efficiency of accredited 
demining resources, an 
estimate was made that 

through mine clearance and 
technical survey activities, 
approx. 46,14 km2 of HA 
may be released per year 

by the authorized 
commercial companies.  

Current capacities  No. Daily output Work days Total 

Deminers 397 400 210 33.348.000 

Work site leaders 88 400 210 7.392.000 

Mine detection dogs 54 1.000 100 5.400.000 

Demining Machines 43 3.500 100 15.050.000 

    Annual release m2 46.140.000 

Table 7. Output regarding the Clearance/TS by commercial companies 



Clearance of military locations and buildings will 

be carried out by the The MoD Pioneer battalion 

of the Engineering regiment which is responsible 

for the clearance of all military facilities, in 

accordance with the Act on Mine Action. Funds 

for the implementation of these activities are the 

responsibility of the Ministry of Defense of the 

Republic of Croatia and are defined in the 

section of the State Budget of the Ministry of 

Defense. In terms of timely fulfillment of the 

obligations of the Republic of Croatia, 

preparatory meetings were held and the further 

course of cooperation in the operational 

activities between the Ministry of Defense and 

the Ministry of the Interior / Civil protection 

Directorate was determined. The planned joint 

activities of the Non-Technical and Technical 

survey will be aimed at identifying CHA areas 

where there are irrefragable indicators of the 

presence of the ERW from the SHA areas, all in 

order to perform cancellation/reduction of the 

total mine hazardous area under the 

responsibility of the Ministry of Defense. 
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One of the basic preconditions for the successful achievement of the planned goals stated in this 

document is to secure the sufficient financial resources. In accordance with the remaining structure 

of HA and the planned annual land release, it is estimated that the total clearance value of the 

remaining HA is approximately € 219 million. This is all in accordance with the predicted prices of 

clearance per sq. meter where for the 2022, 2023, 2024 - the price of € 1.40 / m2 (€ 1.12 / m2 without 

VAT – based on the average clearance price in recent years) or specifically for 2025, the price of       

€ 1.49 / m2 (€ 1.19 / m2 without VAT due to predicted difficult remaining terrain was applied as a 

basis for planning the necessary financial resources in the forthcoming period. Financial resources 

will be precisely defined in the annual mine action plans, in accordance with the Act on Mine Action, 

and after the formal adoption of the EU MFF 2021-2027 plan which is expected to continue with the 

support of the clearance activities in Croatia in a similar contribution (approximately € 108 million) 

similarly as in the previous MFF 2014-2020 period. 

RESOURCES AND CAPACITIES NEEDED 

Figure 8. Planned financial resources until 2025 

49,10% 

50,90% 

EU and other sources

State budget



Even though there was a 17% underperformance difference in the 

accomplished two years results, in comparison with the planned 

numbers, the Republic of Croatia is still firmly on track to completing 

the Article 5 obligations in time. This has been clearly 

communicated as a part of the upades to the annual land release 

outputs, with a strong indication that the current resources are in line 

with the established milestones, especially in the terms of invaluable 

EU and Swiss-Croatian Cooperation Programme financial support. 

 

The presented reasons which caused a slight decline in the planned 

biennial output goals were unpreventable due to COVID-19 

pandemic which has impacted clearance and survey operations, as 

well as very bad weather that postponed almost 11 km2 of cleared 

areas in late 2021 being officially land released. Finally, the third 

element reflects known issue of the limited capacities of the Ministry 

of Defense so planned numbers were not reached, hampering the 

overall results as well in a significant manner. 

 

Nevertheless, Revised Mine Action Work plan 2022-2026 clearly 

communicates strong national ownership and determination in 

reaching predefined land release goals, while in the same time 

ensuring universal adherence, establishing updated assistance to 

victims, performing consecutive explosive ordinance risk educations 

and creating new partnerships with a goal of provinding assistance 

and cooperation.  

 

All of the mentioned activities will be continued in the forthcoming 

period, with special efforts that will be made to fully release the 

defined hazardous areas by the deadline established within the 

decision of the States Parties - until the end of 2025. 

 

Finally, the Republic of Croatia has always emphasized the 

importance of transparency and the open exchange of information 

as it is regarded as one of the essential pillars on which the 

Convention’s practices, procedures and tradition of partnerships 

have been built, through both formal means and informal means. 

Acknowledging this, we have and will continue to present in detail 

the various activities of Mine Action in the Republic of Croatia on an 

annual basis in accordance with Article 7 of the Convention.  

CONCLUSION 
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