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Progress made since 1 Jan – 30 Dec 2022
Province Cancelled 

area 
(m2)

Cleared area 
(m2)

Total area 
released

(m2)

Number of AP 
Mines destroyed

Number of other 
explosive 

remnants of war

Number of areas 
release

Galmudug 17,810m2 2,789,654 m2

2,789,654 m2 24 5551

Hirshabelle 280,131m2 301,283m2

301,283m2 0 547

Jubaland 0 25,3370m2 25,3370m2 0 71

Puntland 46,288m2 58,591m2 58,591m2 0 1,107

Southwest 0 261,383m2 261,383m2 0 12

Somaliland - - - - - -

Total 344,229 3,436,281m2 3,436,281m2 24



Remaining Challenge

• 640 Suspected Hazardous Areas 
measuring 81,009,244square meters 
(Green)

• 202 Confirmed Hazardous Areas 
measuring 56,037,593 square meters 
(Red)



Challenges and 
requirements for 
cooperation and 

assistance

Key Challenges for Implementation 
- Insufficient funding - will affect implementation and 
coordination
- Access and security – AS, clan conflict, political situation

Requirement for Assistance 
- Funding - for SEMA and Mine Action operators
- Capacity building – to strengthen the national capacity
- Expertise - data management, resource mobilization 



Ongoing Activities
In line with the article-5 Implementation Work Plan the following activities 
are carried out:
▪ (Survey to be carried out in Galmudug, Hirshabeele, Southwest and Jubaland 

States and continuation of clearance
▪ Explosive Ordnance Risk Education: will target communities living in hazard 

areas, and displaced population in the five states of Somalia
▪ Capacity Development for national mine action institutions



Expected Milestones
▪ Expected timeline and milestones for completion.

Galmudug Hirshabeele PLND SWS JBLND Total  #  
of Areas

Total Area (m2)

2022 # of Areas 90 52 49 83 274

Area (m2) 2,319,684 143,433 113,621, 253,370 2,830,108

2023 # of Areas 84 32 51 34 201

Area (m2) 201,184 161,120 113,392 329,376 805,072

2024 # of Areas

Area (m2) 484,209 756,576 75,658 181,578 15,132 1,513,152

2022 -
2024

# of Areas

Area (m2) 3,005,077 1,061,129 75,658 181,578 15,132 5,148,332



Explosive Ordnance Risk Education Plan

• SEMA continues delivering explosive ordnance risk 
education to affected population. 

• Risk education is delivered in newly recovered 
areas where armed conflict happened. 

• Flood victims and displaced communities are 
prioritized for risk education

• Risk education teams are deployed in Puntland, 
Galmudug, Hirshabeele, Southwest and Jubaland 
state of Somalia



Resource Mobilisation Plan

• In September 2023, Somalia along with 
HALO, ISU and other Mine Action 
stakeholders organized stakeholder 
workshop in Mogadishu

• During this 21 MSP, Somalia has organized 
individualized approach for article-5 
implementation

• Somalia will develop resource mobilization 
plan in 2024. 



Photos of Ongoing Activities 

El-Nino effects affecting access to some task sites
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