



REPÚBLICA DE ANGOLA
NATIONAL MINE ACTION AGENCY
ANAM

PROGRESS TOWARDS COMPLIANCE WITH ARTICLE 5 OF THE CONVENTION ON ANTIPERSONNEL MINES


GENEVA 19 – 21 JUNE 2023




Measures adopted to comply with Article 5

- The National Demining Institute (INAD) and the Executive Demining Commission (CED) were dissolved and the National Demining Centre (CND) was established through Presidential Decree 212/22 of the 23rd of July.
- The annual work plan for 2023 was prepared which includes the public operator (NDC) and humanitarian operators (NGOs) in clearing mined areas registered in the national database.
- Regular coordination meetings were held with NDC and NGOs where a review of operational activities was conducted and plans, challenges, and funding situations were addressed.
- A technical meeting was held with NDC and NGOs where best practices to overcome challenges related to manual demining were shared.
- National Mine Action Standards on Explosive Ordnance Risk Education (EREE) and Victim Assistance (VA) in accordance with International Standards (IMAS) were developed.
- Interaction with operators was improved as part of enhancing the national information management system and updating the national database.
- A workshop on Land Release was organized with the participation of 18 operators including the private ones with the aim of encouraging them to apply " All Reasonable Effort".

Remaining Contamination May 2022 vs May 2023



No. of Hazardous Areas – **1092**
Total Estimated Area – **73 614 656 m²**



No. of Hazardous Areas – **1069**
Total Estimated Area – **66 488 299 m²**

Remaining Contamination by province May 2022 vs May 2023

N/O	Província	Nº de Áreas Minadas		Área Total Estimada (m ²)	
		Maio 2022	Maio 2023	Maio 2022	Maio 2023
1	Quando Cubango	255	262	17 467 754	16 735 693
2	Moxico	245	245	13 334 020	13 323 248
3	Cuanza Sul	114	97	9 267 390	8 042 221
4	Lunda Sul	71	65	8 810 407	7 851 808
5	Bié	128	136	5 603 868	5 199 674
6	Huila	36	36	3 339 594	3 339 594
7	Bengo	44	44	3 024 891	3 024 891
8	Cunene	44	42	2 575 367	2 325 517
9	Lunda Norte	59	58	1 944 121	1 816 393
10	Cuanza Norte	13	12	2 177 084	651 623
11	Cabinda	27	26	1 230 321	1 179 321
12	Luanda	9	9	1 121 211	1 121 211
13	Benguela	39	19	2 372 178	960 959
14	Zaire	4	1	1 085 000	315 000
15	Uige	1	5	206 350	272 651
16	Namibe	3	3	155 100	155 100
17	Malange	0	9	0	173 395
18	Huambo	0	0	0	0
Total		1 092	1 069	73 714 656	66 488 299

Areas planned in 2022 vs completed areas

Operator	Province	No. of planned areas	Planned Areas (m ²)	No of completed areas	Released land (m ²)
The Halo Trust	Benguela	12	954 738	14	4651 714
	Bié	17	934 802	13	
	Cuando Cubango	35	4 975 930	10	
NPA	Cuanza Norte	6	540 716	6	370 080
APACOMINAS	Cuanza Sul	5	596 263	7	4 616 901
APOPO	Cuanza Sul	7	540 376	5	2 181 922
MAG	Lunda Sul	4	546 600	9	1 454 696
	Moxico	9	512 410	11	1 116 674
NPA	Zaire	2	552000	2	712 095
Total		97	10 153 835	77	15 104 046

NDC Land Release Workplan -2023

No	Province	No of tasks	Size (m ²)	Donor
1	Bengo	10	350 366	Government of Angola
2	Bie	10	237 277	
3	Cabinda	10	348 731	
4	Cuando Cubango	10	886 197	
5	Cuanza Norte	2	135 119	
6	Cuanza Sul	10	504 670	
7	Cunene	10	939 343	
8	Huila	8	1 670 694	
9	Luanda	8	1 119 261	
10	Lunda Norte	9	225 118	
11	Lunda Sul	10	629 104	
12	Moxico	10	178 146	
13	Uige	1	206 350	
	Total	108	7 430 376	

NGOs Land Release Workplan -2023

No	Province	Operator	No of tasks	Size (m ²)	Remarks
1	Benguela	The Halo Trust	18	84 525	
2	Bié	The Halo Trust	16	737 319	
3	Cuando Cubango	The Halo Trust	25	1 793 575	
4	Cuando Cubango	The Halo Trust	46	7 102 904	KAZA Project
5	Cuanza Norte	NPA	7	437 070	
6	Cuanza Sul	APOPO	9	110 500	
7	Cuanza Sul	Apacominas	15	1 290 699	
8	Lunda Sul	MAG	10	4 333 431	
9	Moxico	MAG	16	1 806 376	
10	Zaire	NPA	1	315 000	
	Total		163	18 011 399	

Mine Action NGOs budgets and donors

No	Province	Operator	Budget (USD)	Donor
1	Benguela	The Halo Trust	2 000 000	Sonangol, FCDO, AZULE and World without Mines
2	Bié	The Halo Trust	1 500 000	OAK Foundation, American Govt (PM-WRA)
3	Cuando Cubango	The Halo Trust	2 000 000	Government of Angola, OAK Foundation and American Govt (PM-WRA)
4	Cuando Cubango (KAZA)	The Halo Trust	10 000 000	Government of Angola
5	Cuanza Norte	NPA	1 500 000	Ministry of Foreign Affairs of Norway
6	Zaire			
7	Cuanza Sul	APOPO	623 710	Government of Belgium, Government of Japan and United Kingdom People Postcard
8	Cuanza Sul	Apacominas		
9	Lunda Sul	MAG	803 230	American Government (PM-WRA)
10	Moxico	MAG	1 834 157	Government of Japan and American Government (PM-WRA)
	Total		20 261 097	

Projected Land Release 2023 - 2025

N/O	Provincia	Nº de Áreas Minadas	Área Total Estimada (m ²)	2023 (m ²)	2024 (m ²)	2025 (m ²)
1	Cuando Cubango	262	16 735 693	9 782 676	3 476 509	3 476 508
2	Moxico	245	13 323 248	1 984 522	5 669 363	5 669 363
3	Cuanza Sul	97	8 042 221	1 905 869	3 068 176	3 068 176
4	Lunda Sul	65	7 851 808	4 962 535	1 444 637	1 444 636
5	Bié	136	5 199 674	974 596	2 112 539	2 112 539
6	Huila	36	3 339 594	1 670 694	834 450	834 450
7	Bengo	44	3 024 891	350 366	1 337 263	1 337 262
8	Cunene	42	2 325 517	939 343	693 087	693 087
9	Lunda Norte	58	1 816 393	225 118	795 638	795 637
10	Cuanza Norte	12	651 623	572 189	79 434	
11	Cabinda	26	1 179 321	348 731	415 295	415 295
12	Luanda	9	1 121 211	1 119 261	1 950	
13	Benguela	19	960 959	84 525	438 217	438 217
14	Zaire	1	315 000	315 000		
15	Uige	5	272 651	206 350	66 301	
16	Namibe	3	155 100		155 100	
17	Malange	9	173 395		173 395	
18	Huambo	0	0			
Total		1 069	66 488 299	25 441 775	20 761 354	20 285 170

THANK!
YOU!