

ARTICLE 5 IMPLEMENTATION OF THE OTTAWA CONVENTION

ANGOLA

Geneva

18 – 20 June 2024



Qualitative progress in the fulfilment of Article 5

- Article 5 Implementation Plan updated and in line with the National Strategy and the Oslo Action Plan.
- Coordination meetings with operators held.
- National Mine Action Standards established.
- National database continuously updated and reconciled with the operators' database.
- Update of IMSMA NG to IMSMA Core and respective update of data collection forms underway.
- Improved Quality Management procedures with a focus on Quality Assurance.
- National residual contamination management strategy being finalised



Progress in reducing contamination 2017 - June 2024


PERIOD	No of CHAs	CHAs m ²	No of SHAs	SHAs m ²	Total SHAs & CHAs	Total m ²
2017	1 246	149 518 827	219	71 890 852	1 465	221 409 679
2018	1 123	108 000 531	149	15.354.950	1 272	123.355.481
2019	1 103	89 084 748	94	3.322.176	1 197	92 406 924
2020	1 053	82 517 128	90	2.911.643	1 143	85 428 771
2021	1 011	68 900 442	86	2.590.339	1 097	71 490 781
2022	1 006	70 790 715	86	2.590.339	1 092	73 714 656
2023	958	67 791 953	82	2.318.774	1 040	70 110 727
Jun 2024	934	64 830 383	80	2.274.471	1 014	67 104 854

Remaining contamination in June 2024

Province	No of Hazard Areas	Contamination m ²
Bengo	42	3 006 227
Benguela	2	156 344
Bie	140	5 857 481
Cabinda	26	1 179 321
Quando Cubango	245	20 869 933
Cuanza Norte	9	573 938
Cuanza Sul	89	6 619 424
Cunene	44	2 505 156
Huambo	0	0
Huila	41	3 418 902
Luanda	9	1 121 211
Lunda Norte	58	1 862 621
Lunda Sul	60	7 506 778
Malanje	9	173 395
Moxico	230	11 516 312
Namibe	5	465 160
Uige	5	272 651
Zaire	0	0
Total	1 014	67 104 854

Intervention Plan

- Continue the implementation of “All Reasonable Effort”.
- Keep NGOs active in the provinces where land release operations are currently taking place until they are completed.
- Complete the provinces with the least contamination.
- Gradually move operators to reinforce operational capacity in the provinces with the most contamination.
- Actively involve the National Demining Center (CND) as soon as the restructuring phase is completed.



Distribution of Operators by Province in 2023

PROVINCES	NUMBER OF REMAINING HAZARDOUS AREAS	CONTAMINATION m ²	OPERATOR DISTRIBUTION
Bengo	42	3 006 227	APN
Benguela	2	156 344	The Halo Trust
Bié	140	5 857 481	The Halo Trust
Cabinda	26	1 179 321	
Quando Cubango	245	20 869 933	The Halo Trust
Cuanza Norte	9	573 938	APN
Cuanza Sul	89	6 619 424	APOPO
Cunene	44	2 505 156	
Huila	41	3 418 902	
Luanda	9	1 121 211	
Lunda Norte	58	1 862 621	
Lunda Sul	60	7 506 778	MAG
Malanje	9	173 395	
Moxico	230	11 516 312	MAG
Namibe	5	465 160	The Halo Trust
Uige	5	272 651	APN



Awareness-raising workshops on residual contamination and compliance with Article 5

PROJECTED COMPLETION

CONTAMINATED

RESIDUAL PHASE

PROVINCES	Nº of Hazardous Areas	Contamination (m²)	2024	2025
Bengo	42	3 006 227		
Benguela	2	156 344		
Bié	140	5 857 481		
Cabinda	26	1 179 321		
Quando Cubango	245	20 869 933		
Cuanza Norte	9	573 938		
Cuanza Sul	89	6 619 424		
Cunene	44	2 505 156		
Huambo	0	0		
Huila	41	3 418 902		
Luanda	9	1 121 211		
Lunda Norte	58	1 862 621		
Lunda Sul	60	7 506 778		
Malanje	9	173 395		
Moxico	230	11 516 312		
Namibe	5	465 160		
Uíge	5	272.651		
Zaire	0	ANAM - ANGOLA		

**Expected
completion of
clearance by
province**

Land Release Projections

Province	Nº of Hazardous Areas	Contamination (m ²)	2024 (m ²)	2025 (m ²)	Remaining (m ²)
Bengo	42	3 006 227	761 978	778 964	1 465 285
Benguela	2	156 344	156 344		0
Bié	140	5 857 481	391 342	391 342	5 074 797
Cabinda	26	1 179 321	215 996	215.996	747 329
Quando Cubango	245	20 869 933	3 518 663	3 518 663	13 832 607
Cuanza Norte	9	573 938	573 938		0
Cuanza Sul	89	6 619 424	2 154 309	2 154 309	2 310 806
Cunene	44	2 505 156			2 505 156
Huambo	0	0			0
Huila	41	3 418 902			3 418 902
Luanda	9	1 121 211			1 121 211
Lunda Norte	58	1 862 621			1 862 621
Lunda Sul	60	7 506 778	731 687	731 687	6 043 404
Malanje	9	173 395			173 395
Moxico	230	11 516 312	2 030 442	2 030 442	7 455 428
Namibe	6	465 160	465 160		0
Uíge	5	272 651	21 256	251 395	0
Zaire	0	0			0
Total	1 014	67 104 854	11 021 115	10 072 798	46 010 941

Cost Projections (USD 3.1/m²)

Province	No of Harzadous Areas	Contamination m ²	Total USD
Bengo	42	3 006 227	9 319 303,70
Benguela	2	156 344	484 666,40
Bie	140	5 857 481	18 158 191,10
Cabinda	26	1 179 321	3 655 895,10
Quando Cubango	245	20 869 933	64 696 792,30
Cuanza Norte	9	573 938	1 779 207,80
Cuanza Sul	89	6 619 424	20 520 214,40
Cunene	44	2 505 156	7 765 983,60
Huambo	0	0	0
Huila	41	3 418 902	10 598 596,20
Luanda	9	1 121 211	3 475 754,10
Lunda Norte	58	1 862 621	5 774 125,10
Lunda Sul	60	7 506 778	23 271 011,80
Malanje	9	173 395	537 524,50
Moxico	230	11 516 312	35 700 567,20
Namibe	5	465 160	1 441 996,00
Uige	5	272 651	845 218,10
Zaire	0	0	0
Total	1 014	67 104 854	208 025 047,40

THANK!
YOU!