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Decisions on the request submitted by Nigeria for an extension of the deadline for completing the 
destruction of anti-personnel mines in accordance with Article 5 of the Convention 

 
 

1. The meeting assessed the request submitted by Nigeria for an extension of its deadline for 
completing the destruction of anti-personnel mines in mined areas in accordance with article 5.1, 
agreeing unanimously to grant the request for an extension until 31 December 2025. 
 

2. In granting the request, the Meeting noted that Nigeria has largely fulfilled the commitments it had 
made, as recorded by the Eighteenth Meeting of the States Parties, to gather and assess data on 
landmine contamination and other relevant information and  provide, amongst other matters,  
information on security and access challenges faced by Nigeria in carrying out survey and clearance 
operations, a plan for mine risk education and reduction efforts, plans for the establishment of a 
national capacity to address the remaining challenge and information on resources made available 
from the government of Nigeria and international sources. 

 
3. In granting the request, the Meeting noted that, by requesting a four-year extension, Nigeria was 

projecting that it would need approximately four years from the date of submission of its request 
to prepare the groundwork for non-technical survey, technical survey and clearance, as well as to 
liaise with partners to carry out survey and clearance once the affected areas become accessible. 
The Meeting noted that during the extension period Nigeria has committed to establish a national 
mine action center, develop national mine action standards, strengthen partnerships and 
coordination for land release and mine risk education activities, continue information collection 
efforts to obtain clarity regarding remaining contamination, develop a national mine action strategy 
and produce a detailed plan for implementation. The Meeting noted that it is positive that Nigeria 
is requesting only the period of time necessary to strengthen its capacity and gather and assess 
data on progress made and remaining contamination and other relevant information with a view 
to develop a meaningful forward-looking plan. 

 
4. In granting the request, the Conference noted the importance of Nigeria’s efforts to develop 

National Mine Action Standards (NMAS). In this regard, the Meeting highlighted the importance of 
Nigeria ensuring that the most relevant land-release standards, policies and methodologies, in line 
with International Mine Action Standards (IMAS), are in place and applied for the full and expedient 
implementation of this aspect of the Convention. The Meeting noted that doing so could benefit 
Nigeria in ensuring that the humanitarian, social and economic impacts outlined by Nigeria in its 
request are addressed as effectively as possible. The Meeting further noted the importance of 
Nigeria reporting on its remaining challenge in a manner consistent with IMAS, disaggregating by 
‘suspected hazardous areas’ and ‘confirmed hazardous areas’ and their relative size, as well as by 
the type of contamination and reporting on progress in accordance with the land release 
methodology employed (i.e. cancelled through non-technical survey, reduced through technical 
survey, or cleared through clearance).  
 

5. In granting the request, the Meeting noted the importance of Nigeria strengthening national 
coordination including by ensuring regular dialogue with national and international stakeholders 
on progress, challenges and support for implementation of Nigeria’s obligations under the 
Convention, including through the establishment of an appropriate national platform for regular 
dialogue among all stakeholders.  

 
6. In granting the request, the Meeting noted the importance of Nigeria carrying out context specific 

mine risk education and reduction efforts that are tailored to the threat encountered by the 
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population and are sensitive to gender, age, disability and take the diverse needs and experiences 
of people in affected communities into account.  

 
7. In granting the request, the Meeting noted that Nigeria’s request for extension does not contain a 

clear detailed, costed and multi-year work plan for survey and clearance and that the planned 
activities highlighted in the request may be affected by changing circumstances, the level of 
resources obtained and the amount of external and internal capacity involved in survey and 
clearance operations. The Meeting requested that Nigeria submit to the States Parties  by 30 April 
2023 an updated detailed work plan for the remaining period covered by the extension. The 
meeting noted that this work plan should contain an updated list of all areas known or suspected 
to contain antipersonnel mines, to the extent possible, annual costed projections of which areas 
will be addressed by which organisations during the remaining period covered by the request, and 
a detailed, costed and multi-year plan for context-specific mine risk education and reduction in 
affected communities indicating how priorities have been established. The Meeting further noted 
that this work plan should be developed in an inclusive manner taking into consideration gender 
and the diverse needs and experiences of people in affected communities. 
 

8. In granting the request, the Meeting noted that the plan presented by Nigeria, is contingent upon 
national and international support, the security situation, the establishment of a national mine 
action center and strengthening of national coordinating mechanisms and partnerships in 
implementation. In this regard, the Meeting noted that the Convention would benefit from Nigeria 
reporting annually, by 30 April, to the States Parties on the following: 
 
a. Progress made relative to the commitments contained in Nigeria’s work plan, including progress 

in the establishment of a National Mine Action Centre, development of National Mine Action 
Standards, strengthening coordination of delivery of Explosive Ordnance Risk Education, 
information collection efforts and the development of a National Mine Action Strategy and 
associated work plan; 
 

b. Progress made in survey and clearance activities presented in a manner consistent with IMAS, 
and progress in accordance with the land release methodology employed, (i.e., cancelled 
through non-technical survey, reduced through technical survey, or cleared through clearance);  

 
c. Update on how additional clarity obtained changes Nigeria’s assessment of the remaining 

implementation challenge, providing information on the remaining challenges, disaggregating 
by ‘suspected hazardous areas’ and ‘confirmed hazardous areas’ and their relative size, as well 
as by the type of contamination; 

 
d. Adjusted milestones, including information on the number of mined areas and total area to be 

addressed annually and how priorities have been established; 
 

e. Updates on Nigeria’s efforts to establish a national information management system and its data 
collection efforts to ensure that Nigeria maintains accurate and up-to-date data on the status of 
implementation;  

 
f. Updates on efforts to strengthen coordination amongst partners in Nigeria, including by 

consideration to the establishment of a national mine action platform to ensure regular 
dialogue; 

 
g. Updates regarding the implementation of mine risk education and reduction efforts in affected 

communities, including information on the methodologies used, priorities for implementation, 
the challenges faced and the results achieved, with information disaggregated by gender and 
age; 
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h. Information on how implementation efforts take into consideration the different needs and 

perspectives of women, girls, boys and men and the diverse needs and experiences of people in 
affected communities; 

 
i. Updates regarding resource mobilization efforts including resources made available by the 

Government of Nigeria, including through the empowerment and provision to State entities of 
the required human, financial and material capacity to carry out its Article 5 commitments, and 
external financing received to support implementation efforts and the effects of the funding 
level on the implementation of the work plan; and  
 

j. Changes in the security situation and how these changes positively or negatively affect 
implementation. 
 

9. The Meeting noted the importance, in addition to Nigeria reporting to the States Parties as noted 
above, of keeping the States Parties regularly apprised of other pertinent developments regarding 
its implementation of Article 5 during the period covered by the request and other commitments 
made in the request at Intersessional Meetings, Meetings of the States Parties and Review 
Conferences, as well as through Article 7 reports using the Guide for Reporting. 


