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PRELIMINARY OBSERVATIONS ON THE IMPLEMENTATION OF ARTICLE 5 BY THAILAND 
 
 

I. Progress in implementation (OAP Action #8, #22) 
 

1. Thailand reported that in 2020 it addressed 147 mined areas measuring 157,070,446 square 
metres, including 127,307,011 square metres cancelled, 28,845,511 square metres reduced and 
917,924 square metres cleared resulting in the destruction of 9,355 anti-personnel mines and 497 
items of explosive remnants of war. Thailand further reported that an additional 1,829,711 square 
metres of confirm hazardous areas was discovered during operations in 7 Provinces. 
 

2. Thailand reported that in 2020 4 Provinces were declared mine-free in 2020, Chiang Mai, Mae Hong 
Son, Chumphon and Chanthaburi. 
 

3. The Committee observed that the information provided by Thailand on progress in implementation 
allowed for comparability with that provided in its 2019 updated work plan. The Committee 
welcomed Thailand providing disaggregated information on progress in accordance with land 
release methodology using the Guide to Reporting and in accordance with the International Mine 
Action Standards (IMAS) (Action #8, Action #22). 

 
II. Clarity regarding remaining challenge (OAP Action #18, #22) 
 
4. The Committee observed that Thailand reported a high degree of clarity1 concerning its remaining 

challenge (Action #18). Thailand reported a remaining challenge of 226 mined areas measuring 
62,953,510 square metres located in 19 Districts of 7 Provinces, including, 183 confirmed hazardous 
areas measuring 23,276,882 square metres and 43 suspected hazardous areas measuring 
39,676,628 square metres (Action #22).  
 

5. The Committee welcomed Thailand reporting remaining challenges in a manner consistent with 
IMAS, disaggregating by 'suspected hazardous areas' and ‘confirmed hazardous areas’ and their 
relative size, and type of contamination (Action #22). 
 

6. Action #18 of the Oslo Action Plan requests States that have not yet done so will identify the precise 
perimeter of mined areas, to the extent possible, and establish evidence based, accurate baselines 
of contamination based on information collected from all relevant sources, no later than by the 
Nineteenth Meeting of the States Parties in 2021. The Committee observed that Thailand was still 
in the process of identifying the precise perimeter of mined areas (Action #18). 

 
1 “High degree of clarity” has been used when a State Party has provided a list of all remaining areas (known or 

suspected to contain anti-personnel mines), the estimated size of each area, the status of each area (i.e., 
“known” or “suspected”), and Information on the geographic location of each area. 

 



 
7. Action #18 of the Oslo Plan requests States to report on having established their baseline through 

inclusive consultations with women, girls, boys and men. The Committee observed that Thailand 
had not provided updated information in its Article 7 Report on its efforts to establish Thailand’s 
baseline through inclusive consultations with women, girls, boys and men, and would welcome 
additional information on Thailand’s efforts in this regard. 

 
III. National plans for clearance and survey (OAP Actions #1, #2, #3, #6, #19, #20, #26) 
 
8. The Committee recalled that Thailand’s updated work plan submitted in 2019 contained a national 

evidence based and costed plan for clearance and survey in place for the period (2018- 2023), 
consisting of two phases, Phase 1:  completed in 31 October 2018, and Phase 2: 1 November 2018 
– 31 October 2023 (Action #2, Action #19).  

 
9. The Committee observed that Thailand had provided annually adjusted milestones based on new 

evidence which projects to address 30,584,267 square metres in 2021, including 26,046,959 square 
metres of suspected hazardous area and 4,537,308 square metres of confirmed hazardous area. 
The Committee noted that Thailand reported annually adjusted milestones based on new evidence, 
including information on the number of areas and the amount of mined area to be addressed 
annually (Action #20). 

 
10. Action #1 of the Oslo Action Plan requests States to Demonstrate high levels of national ownership, 

including by integrating Convention implementation activities into national development plans, 
poverty reduction strategies, humanitarian response plans and national strategies for the inclusion 
of persons with disabilities as appropriate, and by making financial and other commitments to 
implementation. The Committee observed that Thailand had not provided information in its 
Article 7 Report on its efforts to integrate Convention implementation activities into national 
development plans, poverty reduction strategies and humanitarian response plans, and would 
welcome additional information in this regard (Action #1).  

 
11. Action #6 of the Oslo Action Plan requests States to strengthen partnerships and integrate 

responses between the mine action community and relevant humanitarian, peacebuilding, 
development and human rights communities, bearing in mind the 2030 Agenda for Sustainable 
Development. The Committee observed that Thailand had not provided information in its Article 
7 Report on its efforts to strengthen partnerships and integrate responses between mine action 
related activities and humanitarian response plans, peacebuilding, development or human rights 
plans, where relevant, and would welcome additional information in this regard (Action #6). 

 
12. The Committee observed that in 2020 the Royal Government of Thailand provided an annual 

allocation of US $7.5 million in support of its mine action programme and additional funding of US 
$35,000 for the procurement of equipment. (Action #1). 

 
13. Action #3 of the Oslo Action Plan requests States to ensure that the different needs and 

perspectives of women, girls, boys and men are considered and inform all areas of Convention 
implementation and mine action programmes, in order to deliver an inclusive approach. Strive to 
remove barriers to full, equal and gender balanced participation in mine action and in Convention 
meetings. The Committee observed that Thailand had not provided information in its Article 7 
Report on its efforts to consider gender and the diverse needs and experiences of people in 
affected communities in the development of its work plans as well as in ongoing work to achieve 
completion of its obligations under Article 5, and would welcome additional information in this 
regard (Action #3). 
 



14. The Committee recalled that Thailand had provided information on efforts to establish a 
sustainable national capacity to address any previously unknown mined areas that may be 
discovered following Thailand declaring completion of its Article 5 obligations  in its 2017 extension 
request, indicating that “Five Humanitarian Mine Action Units (HMAU) were established to 
conduct demining operations and cooperate with other local organizations in conducting MRE and 
victim assistance”, and that once Thailand becomes mine-free, TMAC will shift focus from 
clearance to an information and knowledge centre for landmines and unexploded ordnance 
(Action #26). 
 

IV. Efficient and expedient implementation (OAP Actions #5, #9, #27) 
 
15. Thailand reported that in 2020 it revised its National Mine Action Standards (NMAS) and Standard 

Operating Procedures to ensure that NMAS reflect the latest methodologies in line with IMAS. The 
Committee welcomes the updated information from Thailand (Action #5). 
 

16. Thailand reported that its information management system has been strengthened to include Arc 
GIS online to allow policy-makers to view and analyse the overall mine situation, allow operators 
to effectively plan operations, assists the Information Management (IM) unit to effectively store 
the necessary statistics from all operations (Action #9). 
 

17. The Committee noted that Thailand reported on its efforts to improve the effectiveness and 
efficiency of survey and clearance, including updates to national standards, the use of a mobile 
bomb cutting system and the use of UAV drone technology (Action #27).  

 
V. Actions in accordance with plans in extension requests and decisions on them 
 
18. In considering Thailand’s 2017 extension request, the Sixteenth Meeting of the States Parties 

requested Thailand to submit updated information on several matters. The Committee welcomes 
the information provided by Thailand on;  
 
▪ Progress made relative to the commitments contained in Phase 1 and Phase 2 of the Work Plan 

contained in Thailand’s request;  
 
▪ Update on efforts put forth during Phase 1 of Thailand’s Plan of Work to prepare for Phase 2 of 

the Work Plan including the progress of negotiations in order to address Areas to be 
Demarcated;  

 
▪ The outcomes of survey efforts and how additional clarity obtained may change Thailand’s 

estimation of the remaining implementation challenge;  
 
▪ Update on progress in updating the National Mine Action Standards to be in line with the latest 

version of IMAS and the results of this effort;  
 
▪ Resource mobilisation efforts and external financing received and resources made available by 

the government of Thailand to support implementation efforts, including through efforts to 
expand its civilian demining capacity and the results of these effort; 

 
▪ Updates on efforts to explore new technology to help survey areas with are hard to access near 

the borders and the results of these efforts; and 
 



▪ Update on efforts to make continuous improvements in the capacity of its information 
management team, systems and processes to enable more precise information on survey and 
clearance operations to be collected and displayed.  

 
VI. Mine risk education and reduction (OAP Actions #28-32) 
 

16. Thailand reported in detail on the actions it has taken to effectively exclude the population from 
areas known or suspected to contain anti-personnel mines, including mine risk education and 
reduction programmes (MRE/R) ) the methodologies used, challenges faced and results achieved 
disaggregated by gender and age (Action #32). 
 

17. Thailand reported that MRE is integrated into ongoing survey, clearance activities as well as with 
village health volunteer activities, as well as through the use of periodic school visits, village visits, 
local press, community leaders, authorities, social media platforms and community radio 
broadcasts (Action #28). 
 

18. Action #29 of the Oslo Action Plan requests States to Provide context-specific mine risk education 
and reduction programmes to all affected populations and groups at risk. Ensure that such 
programmes are developed on the basis of a needs assessment, that they are tailored to the threat 
encountered by the population, and that they are sensitive to gender, age, disability and take the 
diverse needs and experiences of people in affected communities into account. The Committee 
observed that while Thailand reported that MRE operations are planned to ensure the most 
vulnerable are kept informed of the risks, with each Humanitarian Mine Action Unit (HMAU) 
coordinating with local community leaders and authorities on the broadcast of MRE messages and 
the role of HMAU in determining which groups are most vulnerable. The Committee observed 
that Thailand had not provided information in its Article 7 Report on its efforts to ensure MRE/R 
programmes are sensitive to gender, age, disability and take the diverse needs and experiences 
of people in affected communities into account. The Committee would welcome further 
information in this regard (Action #29).  
 

19. Action #30 of the Oslo Action Plan requests States to Prioritise people most at risk by linking mine 
risk education and reduction programmes and messages directly to an analysis of available 
casualty and contamination data, an understanding of the affected population’s behaviour, risk 
pattern and coping mechanisms, and, wherever possible, anticipated population movements.  The 
Committee observed that while Thailand reported that MRE operations are adapted to suit specific 
conditions and local settings, including the dispatching of mobile MRE teams to mine-affected 
areas along commuting routes, especially near the border areas. The Committee observed that 
Thailand had not provided information in its Article 7 Report on its efforts to link MRE/R 
programmes and messages directly to an analysis of available casualty and contamination data. 
The Committee would welcome further information in this regard (Action #30). 
 

20. The Committee observed that Thailand reported a national capacity to deliver MRE/R programmes 
through HMAU, village health workers and teachers. (Action #31).  
 

VII. Challenges in implementation (OAP Action #8) 
 

19. The Committee observed that Thailand provided quality information on challenges in 
implementation, including the impact of COVID-19, challenges in accessing mountainous and 
remote terrain and mined areas close to border areas. Thailand also reported on the challenges 
faced in the implementation of MRE/R, including the impact of COVID-19 pandemic on travel. 


